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US 2

100231B 100231B US 2/Fern Bluff to Sultan Startup - Stormwater Drainage 

Improvements

3% Design TPA                      799              862           1,012           1,012                                  461 -42.2% On Budget Completed No(100231B) No(100231B)   Budget: The decrease is due to the selection of a less expensive 

stormwater drainage and treatment solution.  This approach also 

resulted in reduced right-of-way costs. 

Schedule: The project is being delivered 3 quarters early because the 

contractor took less time than anticipated to complete the revised 

design. (100231B)

100232C 100232C US 2/10th St Intersection Vic - Stormwater Drainage 

Improvements

3% Design TPA                      441              452              534              534                                  211 -52.1% On Budget Completed No(100232C) No(100232C)   Budget: The decrease is due to the selection of a less expensive 

stormwater drainage and treatment solution.  This approach also 

resulted in reduced right-of-way costs. (100232C)

100236E 100236E US 2/Pickle Farm Road and Gunn Road - Add Turn Lanes <1% Design Nickel             973             972              972              972           1,322           1,306           1,346           1,257           1,262               1,257           1,244 27.9% Over Budget Completed No(100236E) No(100236E)   Budget:  A portion of the increase is due to unanticipated temporary 

water pollution/erosion control ($10,000) and for additional design 

required ($125,000).  However, a majority of the increase was due to 

escalation in bid prices and an increase to construction engineering.

Schedule: The project is being delivered 3 quarters early. (100236E)

200200Z 200200Z US 2/Wenatchee - Build Trail Connection 3% Design TPA                   1,000           1,015           1,589           1,835               1,835           1,802           1,803               1,798 79.8% Over Budget Completed No(200200Z) No(200200Z)   

200201E 200201E US 2/US 97 Peshastin E - New Interchange <1% Design Nickel       25,350       16,550         17,548         17,548         21,575         21,935             20,996         20,698         20,697         20,692         20,680 -18.4% On Budget Completed No(200201E) No(200201E)   

200201H 200201H US 2/S of Orondo - Add Passing Lane <1% Design TPA                   2,550           2,728           3,124           3,364           3,512           2,747           2,423           2,423           2,412           2,408 -5.6% On Budget Completed No(200201H) No(200201H)   

200201J 200201J US 2/East Wenatchee N - Access Control <1% Design TPA                      360              360              360              360              360              360              364              365              364              364 1.1% On Budget Design No(200201J)   

200201K 000255P, 

200201K

US 2/Wenatchee River Bridge - Replace Bridge (aka PIN 

000255P)

1% Design TPA   -      -            10,000         10,000         12,223         12,223         12,223         11,739           7,963           6,697           6,682           8,080 -33.2% On Budget Under Construction No(200201K) No(200201K)   

200201L 000255Q, 

200201L

US 2/Chiwaukum Creek - Replace Bridge (aka PIN 000255Q) 1% Design TPA   -      -              7,000           7,000           7,000           7,048           7,000           8,367           5,543           5,809           5,804           6,257 -17.1% On Budget Under Construction No(200201L) No(200201L)   

200221H 200221H US 2/Dryden - Install Signal 60% Design Nickel             320             320              461              461              498              498                  482                          481 50.4% Over Budget Completed No(200221H) No(200221H)   Budget:  The cost increase is due to escalated construction material 

costs and adjustment for inflation.

Schedule:  This project was tied to the US 2/Leavenworth to Cashmere-

Paving project and was delivered one year early.  (200221H)

600229S 600229S US 2/Colbert Rd Intersection - Intersection Improvements 1% Design TPA                   1,000           1,000           1,025           1,052           1,171                                 49 -95.1% On Budget Completed No(600229S) No(600229S)   

600230C 600230C US 2/N Glen-Elk Chattaroy Rd Intersection - Intersection 

Improvements

1% Design TPA                   1,000           1,000           1,026           1,055           1,174              804              740              692                  689 -31.1% On Budget Completed No(600230C) No(600230C)   

SR 3

300341B 300341B SR 3/SR 303 Interchange (Waaga Way) - Construct Ramp 3% Design Nickel       15,179       17,276         17,991         22,204         24,828         24,828                             26,047 71.6% Over Budget Completed No(300341B) Yes;

Local funded work 

added(300341B)

No(300341B) No(300341B)   Budget:  Cost increases are the result of additional design elements 

required (noise barriers, soil nail walls, concrete retaining walls, wetland 

mitigation and fascia treatments), traffic flow and safety modifications 

made, and damage repairs required because of adverse weather.  In 

addition, $4.1 million of local funds were added to the project to 

address work on the local system. Furthermore, the 2003 project list 

excluded expended/planned design and right of way funded with PEF.  

Adjusting for the PEF dollars and excluding the local work, the project 

has increased 21% over the initial 2003 funding.

Scope: Local funded improvements were added to the project.

Schedule:  This project has been delayed 2 years as a result of significant 

project redesign and environmental permitting delays which delayed the 

advertisement of this project. The changes were primarily driven by 

modifications of zoning and land use by Kitsap County in the vicinity of 

the interchange that rendered the previously shelved design flawed. 

(300341B)

300344C 300344C SR 3/Belfair Bypass - New Alignment < 1% Design TPA                 15,000         15,000         15,000         15,000         15,000         14,530         14,533         14,963         14,960         14,960 -0.3% On Budget Design No(300344C)   

300344D 300344D, 

3003IMP

SR 3/Belfair Area Improvements - Mobility (aka PIN 3003IMP) 1% Design TPA   -      -            15,700         17,522         16,134         18,635         18,616         18,027         18,154         18,154         18,153         19,258 15.6% Over Budget Design No(300344D)   

300348A 300348A SR 3/Fairmont Ave. to Goldsborough Cr. Bridge - Safety 1% Design                   9,920         12,483         13,314         13,863         13,863         13,863         13,865         13,865         39.8% Over Budget Deferred/Deleted No(300348A)   

300348B 300348B SR 3/Jct US 101 to Mill Creek - Safety 3% Design TPA                   2,000           2,230           2,239           2,299           2,586              480              467              467                  466 -76.7% On Budget Completed No(300348B) No(300348B)   

300355A 300355A SR 3/Imperial Way to Sunnyslope - Add Lanes 3% Design TPA         1,929         2,437           2,544           2,893           2,911           1,609                               1,547 -39.2% On Budget Completed No(300355A) No(300355A)   Budget: Favorable market condition for bids resulted in decreased 

construction costs.

Schedule: The project is being delivered 1 quarter late as a result of a 

delay in advertisement, stemming from delay in utility relocation work 

by Qwest. (300355A)

300366A 300366A SR 3/SR 106 S Belfair - Install Signal 3% Design TPA                   1,023           1,059              760              815                                  821 -19.7% On Budget Completed No(300366A) No(300366A)   Budget:  The project decrease is primarily the result of favorable bids 

that resulted in decreased construction costs.(300366A)

SR 4

400411A 400411A, BRIDGE 

1

SR 4/Abernathy Creek Bridge Replacement (aka PIN BRIDGE 1) 1% Design TPA   -      -            15,000         15,000         15,000         15,000         15,000         15,000         15,000         15,000         15,000         10,000 0.0% On Budget Deferred/Deleted No(400411A)   

400495B 400495B SR 4/Svensen's Curve 30% Design Nickel         6,714         5,767           5,838           7,838           1,577           1,637               1,640                       1,598 -76.2% On Budget Completed No(400495B) Yes;

Reduction(400495

B)

No(400495B)   Budget/Scope: Real estate and construction cost escalation increased 

the project cost to the point it severely impacted the project's Benefit 

/Cost making the larger curve re-alignment infeasible. The 2007 

Legislature reduced the scope and provided $75,000 for low cost 

operational enhancements such as signing and delineation for the 2007-

09 Biennium. The current cost includes prior actual expenditures 

incurred trying to deliver the original project.

Schedule:  The project was delivered 2 quarters late as a result of the 

above issues.(400495B)

 (a) Comparison of the original project cost estimate approved in the 2003 and 2005 

project list to the completed cost of the project, or the most recent legislatively 

approved budget and total project costs for projects not yet completed. 

 (b) Highway projects that may be 

reduced in scope and still achieve a 

functional benefit. 

(c) Highway projects that have experienced scope 

increases and that can be reduced in scope.

(d) Highway projects that have lost significant local or 

regional contributions which were essential to completing 

the project

Budget History (a)   Dollars in Thousands Delivery Performance Scope Status & Options
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I-5

100505A 100505A, 

1005STG4

I-5/Pierce Co Line to Tukwila Interchange - Add HOV Lanes Nickel     144,509     142,745       122,818       141,125       142,593       139,855   -          138,891       138,946       138,912       138,878       138,874 -3.9% On Budget Completed No(100505A) No(100505A)   Budget:  Overall, the $4.7 million under spending is due to good unit bid 

prices in the low bid.  In 2005, prior PE/RW costs were not displayed in 

the project list; causing the project to be shown at an incorrect total. 

Scope:  Funding and associated work was transferred from a separate 

project (1005STG4) during the 2004 budget process.

Schedule:  The project was delivered 1 year early. (100505A)

100511J 100511J I-5/S Seattle NB Viaduct - Bridge Paving 3% Design TPA       10,692       10,550         11,389         11,646         14,360         16,072                             15,911 39.7% Over Budget Completed No(100511J) No(100511J)   Budget: The cost increase is due to additional design work to update the 

design after having been shelved, underestimated polyester concrete 

material quantities, underestimated bridge expansion joint work, 

increased traffic control costs and additional contractor incentive 

payment to complete work earlier.

Schedule:  The project was completed 1 year early because the 

contractor finished the work in less time than originally planned. 

(100511J)

100525P 100525P I-5/5th Ave NE to NE 92nd St - Noise Wall 3% Design TPA                   7,248           7,679         14,144         14,677         11,677           9,083           9,088           9,064           9,059           9,059 25.0% Over Budget Completed No(100525P) No(100525P)   

100529C 100529C I-5/NE 175th St to NE 205th St - Add NB Lane 30% Design Nickel         8,842         8,915           6,972           8,915           8,915           8,915           8,782           8,725           8,735           8,735               8,726 -1.3% On Budget Completed No(100529C) No(100529C)   Budget:  In 2005, prior PE/RW costs were not displayed in the project 

list; causing the project to be shown at an incorrect total.  Overall, the 

cost decrease is due to construction cost savings. 

Schedule:  The project was delivered 2 quarters ahead of schedule as a 

result of schedule risks not being realized.(100529C)

100535H 100535H I-5/52nd Ave W to SR 526 - Roadside Safety and Ramp 

Improvements

3% Design Nickel         2,922         2,905           2,695           2,642           2,782           2,782           2,681           2,698           2,703           2,703               2,698 -7.7% On Budget Completed No(100535H) No(100535H)   Budget: The cost decrease is due to design savings and resulting change 

that did not require right of way acquisition. 

Schedule:  The project was delivered 3 quarters ahead of schedule as the 

result of delivering this project with an adjacent paver for efficiency 

purposes.(100535H)

100536D 100536D, 

1005INC2

I-5/SR 525 Interchange Phase (aka PIN 1005INC2) 1% Design TPA   -      -            18,200         20,347         20,000         20,000         20,000         20,000         20,001         20,001         20,010         20,010 9.9% Over Budget Deferred/Deleted Yes;

Change(100536D)

No(100536D)   Scope: The original project was to construct a new ramp from 

southbound I-5 to westbound SR 525. During design, it was discovered 

that the initial design concept was not feasible due to construability 

challenges. The Department proposed to use the funds on other 

improvements within the same corridor. The 2007 Legislature approved 

the scope change and appropriated $20 million as the State's 

contribution to improving Lynnwood City Center Access.(100536D)

100537B 100537B, 

1005INC1

I-5/196th St (SR 524) Interchange SB Braided Ramp (aka PIN 

1005INC1)

1% Design TPA   -      -            44,000         47,730         54,182         54,991         59,491         52,195         33,775         32,775         32,522         32,584 -25.9% On Budget Completed No(100537B) No(100537B)  600000(100537B) 

100543M 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes 30% Design Nickel     246,286     221,629       219,237       219,236       220,575       220,575       221,427       221,313       220,118       220,112       220,100       220,050 -10.7% On Budget Completed No(100543M) No(100543M)   Budget:  Funding was reduced in 2004 based on updated project delivery 

assumptions using a design-build approach and inflation savings as a 

result of project acceleration.

Schedule:  Delivery was accelerated 3.5 years to ensure delivery prior to 

the  2010 Olympics.(100543M)

100544G 100544G, 

1005INC4

I-5/41st St Interchange Improvements  (aka PIN 1005INC4) 1% Design TPA   -      -            40,400         43,103         42,844         42,844         42,844         42,637   -      -      -            42,592 5.4% Over Budget Completed No(100544G) Yes;

Local funded work 

added(100544G)

No(100544G) No(100544G)   Budget: The cost increase is due to adding City of Everett's contribution 

for additional city intersection improvements.  The city's contribution 

was in the form of  $2.44 million in federal funds.  In order to keep this 

project de-federalized, these funds were swapped with TPA funds from 

the UW Bothell project.  Excluding the city's contribution for work 

added, this project is 0% over the initial estimate. 

Scope:  A city contribution of federal funds were received to complete 

additional city intersection improvements.(100544G)

100552A 100552A, 

1005TTI

I-5/116th Street Interchange (aka PIN 1005TTI) N/A WSDOT 

contribution 

to Tribe's 

prroject

TPA   -      -                 900              900   -                 900              900   -      -      -      -                 900 0.0% On Budget Completed No(100552A) No(100552A)   No issues to report on this project.(100552A)

100552S 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes 30% Design Nickel         8,115         8,106           8,106           8,106           8,117           7,172           7,188           6,741           6,684           6,683               6,678 -17.7% On Budget Completed No(100552S) No(100552S)   Budget:  RW funding originally anticipated was not fully needed based 

on final project design.  RW savings were used to cover minor CN 

increase ($130,000) and higher PE costs ($600,000).

Scope:  The project design was changed from a roundabout to a 

signalized intersection with additional channelization.

Schedule:  The project was delivered 2 quarters ahead of schedule as a 

result of contractor schedule improvements.(100552S)

100553N 100553N, 

1005INC5

I-5/172nd St NE (SR 531) Interchange - Rebuild Interchange (aka 

PIN 1005INC5)

TPA         7,390         7,474         31,148         35,426         42,242         44,612         46,790         37,262         34,762         33,484         33,173         33,171 6.5% Over Budget Completed No(100553N) No(100553N)   

100559S 100559S I-5/Fisher Creek Vicinity - Stormwater Drainage Improvements 3% Design TPA                      248              264              277              285              319              298              240              240                  239 -3.9% On Budget Completed No(100559S) No(100559S)   

100560A 100560A I-5/300th St NW Vic to Anderson Rd Vic - Install Cable Barrier 3% Design TPA                   1,176           1,288               1,288                               1,226 4.3% On Budget Completed No(100560A) No(100560A)   Budget: The cost increase due to underestimated final construction 

costs.

Schedule: The project was delivered 1.5 years early as a result of the 

contractor completing the project earlier than planned because the 

project was advertised one year earlier to complete this important safety 

work.(100560A)

100566B 100566B I-5/2nd Street Bridge-Replace Bridge 30% Design Nickel       13,667       13,681         14,679         14,333         14,412         14,412                             14,157 3.6% On Budget Completed No(100566B) No(100566B)   Budget: The cost increase is primarily due to changes for bridge pier 

foundations.  In addition, the city of Mount Vernon provided local 

funding to address the city's storm drainage system within the project 

limits.  Excluding the funding and associated work from the project 

estimate, this project is 0% over the initial budget.

Schedule:  The project was delivered 2 quarters ahead of schedule due 

to management of construction risks.(100566B)
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100569B 100569B I-5/SR 11 Vic to Weigh Station Vic - Install Cable Barrier 3% Design TPA                      497              436                  436                                  375 -24.4% On Budget Completed No(100569B) No(100569B)   Budget: The decrease is due to construction cost savings.  

Schedule: The project was completed 1.5 years ahead of schedule due to 

the contractor completing the project earlier than planned because the 

project was advertised one year earlier to complete this important safety 

work.(100569B)

100582S 100582S I-5/SB Viaduct, S Seattle Vicinity - Bridge Repair 3% Design TPA                   3,910           3,991           1,108           1,266                               1,142 -70.8% On Budget Completed No(100582S) No(100582S)   Budget: The decrease is due to the use of a less expensive expansion 

joint work method, following a value engineering study along with input 

from bridge design.

Schedule: The project was delivered 1 quarter early.(100582S)

100583S 100583S I-5/Chuckanut Creek Vicinity - Stormwater Drainage 

Improvements

3% Design TPA                      948           1,021           1,113           1,145           1,282              560              455              455                  452 -52.3% On Budget Completed No(100583S) No(100583S)   

100583W 100583W I-5/Padden Creek Vicinity - Stormwater Drainage Improvements 3% Design TPA                      431              465              507              521              584              268              222              195              193              179 -58.6% On Budget Completed No(100583W) No(100583W)   

100584A 100584A I-5/SB Ramps at SR 11/Old Fairhaven Parkway - Add Ramp Lane 3% Design Nickel         1,575         1,571           1,647           1,647           2,426           2,423           2,262           2,262           2,249           2,249           2,245           2,245 42.6% Over Budget Completed No(100584A) Yes;

Local funded work 

added(100584A)

No(100584A) No(100584A)   Budget: Local work added to the project that was paid for by a 

combination of a local acquired federal earmark and other local funds in 

excess of $257,000.  Excluding this scope of work and associated 

funding, the project costs has changed -4% from the initial 2003 

package.

Scope: Local funded city street improvements were added to the project.

Schedule:  The project was delivered 1 quarter ahead of schedule.

(100584A)

100585C 000588B, 

100585C

I-5/SR 11 to 36th Street - Median Cross Over Protection (aka 

PIN 000588B)

1% Design TPA   -      -                 370                 68   -      -      -      -      -      -      -                 104 -72.0% On Budget Completed No(100585C) No(100585C)   Budget: The initial decrease is due to the selection of a less expensive 

design solution than originally estimated. The increase in the current 

estimate to complete is due to the decision to use a more expensive high 

tension cable to provide more safety. 

Schedule: The project was completed 1.5 years early because  of 

bundling this work with other similar projects under a single 

project.(100585C)

100585Q 100585Q, 

1005XXD

I-5/Downtown Bellingham On/Off Ramps -  Ramp 

Reconstruction (aka PIN 1005XXD)

1% Design TPA       16,585       17,926         27,501         27,827         27,298         27,298         27,298         27,299         22,358         22,357         22,345         22,564 -18.0% On Budget Completed No(100585Q) No(100585Q)   

100590B 100590B I-5/SR 542 Vicinity to Bakerview Rd - Install Cable Barrier 3% Design TPA                      379              202                                          254 -32.9% On Budget Completed No(100590B) No(100590B)   Budget: The decrease is due to construction cost savings.  

Schedule: The project was completed 1.5 years ahead of schedule due to 

bundling this work with other similar projects under a single 

contract.(100590B)

100591G 100591G I-5/Squalicum Creek Vicinity - Stormwater Drainage 

Improvements

3% Design TPA                      361              387              408              420              470              195              150              150                  148 -58.9% On Budget Completed No(100591G) No(100591G)   

100591Y 100591Y I-5/Bakerview Rd to Nooksack River Br-Slater Rd I/C - Safety 

Improv

<1% Design Nickel             782             784              784              707              111              120              125                 67                 46                 46                     43 -94.5% On Budget Completed No(100591Y) Yes;

Reduction(100591

Y)

No(100591Y)   Budget/Scope: Budget was reduced in 2007 as a result of a proposal to 

implement a low cost solution in lieu of the original scope of work.  

Safety benefits will still be achieved.(100591Y)

100593G 000588C, 

100593G

I-5/Main Street to SR 548 - Median Cross Over Protection (aka 

PIN 000588C)

3% Design TPA   -      -                 890              409   -                 409   -      -      -      -      -                 407 -54.2% On Budget Completed No(100593G) No(100593G)   Budget: The reduction is the result of construction cost savings.

Schedule: The project was completed 1.5 years ahead of schedule 

because of bundling with other similar projects under one 

contract.(100593G)

100595D 100595D I-5/Blaine Vicinity - Median Cross Over Protection TPA                          245                  245                                  243 0.0% N/A Completed No(100595D) No(100595D)   

100597B 100597B, STUDY 

3

I-5/SR 534 to Cook Rd - Corridor Access Study (aka PIN STUDY 3) N/A Study TPA   -      -                 800              800              800              800   -                 800              799              799   -                 797 -0.4% On Budget Completed No(100597B) No(100597B)   

100598D 100598D I-5/Dakota Creek Vicinity - Stormwater Drainage Improvements 3% Design TPA                      707              758              771              793              887                              185 -73.9% On Budget Completed No(100598D) No(100598D)   

101820C 101820C, 

1018MVA

SR 18/Maple Valley to Issaquah/Hobart Rd. (aka PIN 1018MVA) 30% Design Nickel       98,189       97,859       108,239       115,429       127,317       128,815       128,061       127,993       127,900       127,899       127,181       127,232 29.6% Over Budget Completed No(101820C) No(101820C)   Budget:  The cost increase is due to construction overruns in erosion 

control, wetland mitigation, earthwork (excavation & disposal), traffic 

control, permit violation penalties, quantity increases above estimated 

amounts on 30 bid items, construction cost escalation and omitting King 

county sales tax from early estimates.

Schedule:  The project was delivered over 1 year late due to the issues 

associated with the above overruns.(101820C)

300504A 300504A, 

300504B, 

300509M, 

300509N, 

300509S, 

300509X, 

300563A, 

300566A, 

300567A, 

300568A, 

300569G, 

300569H, 

300576A, 

3005NV1, 

3005NV2

I-5/Tacoma HOV Improvements (Nickel/TPA) Nickel/TPA     339,553     339,160       765,152       791,419   1,277,774   1,411,080   1,477,518   1,477,626   1,477,351   1,477,351   1,478,394   1,478,392 335.4% Over Budget Under Construction No(300504A)  

15470000(300509

N), 

389180(300504B), 

6310000(300509X

) 

Budget:  In 2006 and 2007, the construction estimate increased due to 

escalation of material costs (steel/concrete) and inflation.  In addition, 

the initial 2003 budget excluded prior biennium expenditures ($5.9 

million).  This accounts for the increase shown in 2004.  Adjusting 2003 

to include these priors results in the project being 7% over 

budget.(300568A)

300581A 300581A, 

300581B

I-5/Grand Mound to Maytown, Widening 3% Design Nickel       76,805       76,206         76,206         76,206       129,734       137,539       137,219       130,727       115,335       115,271       115,475       115,725 50.7% Over Budget Completed No(300581A) No(300581A)  400000(300581B) 

400506A 400506A I-5/Columbia River Crossing/Vancouver - EIS <1% Design TPA                 55,075         64,559         67,463         88,463       124,036       126,235       172,709       217,615       296,114       213,652 437.7% Over Budget Design No(400506A)   

400506H 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange 1% Design Nickel       40,000       40,000         55,000         55,000         81,876         81,746         89,091         84,341         98,441         98,439         94,768         92,971 136.9% Over Budget Under Construction No(400506H) No(400506H)   

400506I 400506I, 

450105B

I-5/SR 501 Ridgefield Interchange - Rebuild Interchange (aka 

PIN 450105B)

N/A - WSDOT 

contribution

TPA   -      -            10,000         10,000         13,000         13,000         23,000         23,172         23,187         23,927         24,304         24,213 142.1% Over Budget Completed No(400506I) No(400506I)   
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400506M 400506M I-5/Chehalis River Flood Control N/A Nickel       30,000       30,000         30,000           4,271           4,670           4,670           4,670           4,670           4,673           4,672           6,755           6,789 -77.5% On Budget Under Construction No(400506M) Yes;

Change(400506M)

No(400506M)   Budget/Scope: This project was originally a partnership with Lewis 

County, the Cities of Centralia and Chehalis, and the Army Corps of 

Engineers to design and construct a comprehensive flood control project 

for the Chehalis River Basin.  WSDOT was a partner based on the 

comprehensive project addressing flood impacts to I-5.  In 2005, with 

the support of local agencies, the funding was reduced to a $2.5 million 

contribution to raise and widen Airport Way on the west side of I-5.  

Following the December 2007 storm event which caused severe flooding 

and closed I-5 for several days, the 2008 Legislature provided $50 million 

from the state building construction account to the OFM to participate 

in flood hazard mitigation projects for the Chehalis river basin.  $2.5 

million of this total is dedicated toward a basin-wide study.  (400506M)

400507L 400507L I-5/Lexington Vicinity - Construct New Bridge N/A - WSDOT 

contribution

Nickel         5,000         5,000           5,000           5,000           5,000           5,000                               5,000 0.0% On Budget Completed No(400507L) No(400507L)   Budget: All contribution funds have been spent on the project.

Schedule: This was a local lead project. WSDOT's contribution was made 

as planned.  (400507L)

400507R 400507R I-5/Rush Rd to 13th St - Add Lanes <1% Design Nickel       41,400       41,400         41,400         41,400         51,312         50,698         52,722         53,655         53,660         53,713         53,683         53,674 29.6% Over Budget Completed No(400507R) No(400507R)   

400507W 400507W, 

4005WIA

Woodland Industrial Area (aka PIN 4005WIA) N/A Study TPA   -      -                 250              250              250              250   -                 250              252              235   -                 234 -6.5% On Budget Completed No(400507W) No(400507W)   

400508W 400508W, 

400509M, 

400511W, 

5frtmob

I-5/Mellon Street I/C to Grand Mound I/C - Add Lanes 1% Design TPA   -      -          160,000       160,000       197,211       196,619       214,332       201,682       199,369       196,703       182,409       158,385 14.0% Over Budget Under Construction No(400508W) No(400508W)  

1500000(400508

W), 

4530000(400511

W), 

6030000(400508

W) 

400510A 400510A, 

4432TWI

I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges (aka 

PIN 4432TWI)

1% Design TPA   -      -            45,000         45,000         45,000         45,022         45,000         35,494         35,503         35,503         35,268         35,268 -21.6% On Budget Completed No(400510A) No(400510A)   

400595A 400595A I-5/Salmon Creek to I-205 - Widening 3% Design Nickel       38,559       36,995         39,109         43,109         44,308         43,946             43,798                     43,796 13.6% Over Budget Completed No(400595A) Yes;

Increase(400595A)

No(400595A) No(400595A)   Budget: This project experienced $5.7 million in construction increases 

due to unanticipated site conditions that included major subsurface 

hydraulic problems; resulting in additional bridge and wall plan changes.

Scope:  Two noise walls were added to this project by the Legislature.

Schedule:  This project was delivered 1 quarter early. 

(400595A)

400599R 400599R I-5/SR 502 Interchange - Build Interchange <1% Design Nickel       34,730       34,730         34,730         43,338         56,130         51,748         52,144         52,513         52,521         52,521         52,224         52,224 50.4% Over Budget Completed No(400599R) Yes;

Increase(400599R)

No(400599R) No(400599R)   Scope: Funding and scope were transferred from the SR 502/I-5 to Battle 

Ground project.  This work included right of way and construction 

needed to extend the widening and construct turn lanes through an 

adjacent intersection.  This effort provides efficient functionality at this 

location until the entire corridor improvements are 

completed.(400599R)

800502K 100502K, 

109907C, 

800502K

I-5/SR 161/SR 18 - Interchange Improvements 30% Design Nickel/TPA         3,628         3,687       104,687       111,997       108,589       109,042       109,216       109,335       109,495       109,504       109,482       113,160 8.1% Over Budget Completed No(800502K) Yes;

Change(800502K)

No(800502K)  

1398116(800502K

) 

Scope:  Originally funded for preliminary planning and design, the scope 

was increased in 2005 to cover construction on the first stage of the 

project.(800502K)

800506C 800506C, 

805CHG

I-5/S 272nd St - Interchange Improvements (aka PIN 805CHG) 1% Design TPA   -      -            10,000         11,598         11,598         11,598   -      -      -      -      -              1,076 -89.2% On Budget Completed No(800506C) No(800506C)   

800515C 100501E, 

100521PA, 

100527T, 

800515B, 

800515C, 

concrete

I-5/S Boeing Access Rd to Northgate - Concrete Pavm't Rehab < 1% Design Nickel     144,600       10,300         10,300         10,300         31,300         31,300   -      -      -      -      -            33,684 -78.4% On Budget Under Construction Yes;

Change(800515C), 

Yes;

Increase(800515C)

No(800515C) No(800515C)   Budget: The budget was increased in 2006 as a result of the scope 

change noted below.  In 2007, individual projects were identified to be 

delivered with the scope and funding transferred to new projects.

Scope:  In 2006 funding was added to address concrete needs on I-90 in 

Kittitas County.(800515C)

800524H 100524Q, 

800524H

I-5/Boston St to E Shelby St - SB I-5, Westside - Noise Wall (aka 

PIN 100524Q)

30% Design TPA   -      -            15,820         15,820         19,418         19,946           9,882           8,680           8,403           8,403           8,401           8,401 -46.9% On Budget Completed No(800524H) Yes;

Increase(800524H

)

No(800524H) No(800524H)   Scope: An additional wall was added on the northbound side of I-5. 

(800524H)

800524P 800524P, noisew I-5/Roanoke Vicinity Noise Wall (aka PIN NOISEW) < 1% Design Nickel         3,500         3,500           3,500           3,764           3,764           3,764   -      -      -      -      -              3,752 7.2% Over Budget Completed No(800524P) No(800524P)   Budget: In 2006, construction costs increase due to the need to remove 

unforeseen underground obstructions in the project area.  Increased 

costs consist of 1) construction costs (time and materials), 2) associated 

construction engineering, and 3) geotechnical services. 

Schedule: This project is delayed 1 year because of additional efforts 

needed to coordinate with the surrounding neighborhood and an 

extended approval and procurement process for acquiring the 

panels.(800524P)

800524Z 1005SCN, 

800524Z

I-5/Ship Canal Bridge - Noise Mitigation Study (aka PIN 

1005SCN)

< 1% Design TPA   -      -              5,000           5,000           5,000           5,000           5,000           7,001           5,871           5,870           5,866           5,535 10.7% Over Budget Completed No(800524Z) No(800524Z)  638650(800524Z) 

ANDERSO ANDERSO I-5/ Anderson Park and Ride TPA                           4,500                             N/A N/A N/A No(ANDERSO)   

NOISE1 300518C, 

300518D, NOISE1

Thurston Noise Wall TPA   -      -              5,000           5,728           6,848           7,453           8,137           7,570           4,776           4,695           4,521           4,491 -10.2% On Budget Completed No(NOISE1) No(NOISE1)   

SR 6

400612A 000655E, 

400612A

SR 6/Rock Creek Br E - Replace Bridge (aka PIN 000655E) 1% Design TPA   -      -              6,000           6,000           6,000           6,000           8,165           8,121           8,592           8,770           8,767         10,168 46.1% Over Budget Design No(400612A)   

400612B 000655F, 

400612B

SR 6/Rock Creek Br W - Replace Bridge (aka PIN 000655F) 1% Design TPA   -      -              6,000           6,000           6,000           6,000           6,083           6,428           6,849           6,953           6,983           7,277 16.4% Over Budget Design No(400612B)   

400694A 000655A, 

400694A

SR 6/Willapa River Br - Replace Bridge (aka PIN 000655A) 1% Design TPA         3,411         3,256           7,000           7,331           8,177           8,177           8,517           9,230           9,641           9,295           9,281           7,094 32.6% Over Budget Under Construction No(400694A) No(400694A)   

400694B 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge 30% Design TPA         6,140         6,175           7,710           7,710         14,627         14,804         13,293         11,786         10,999         10,900             10,888 41.2% Over Budget Completed No(400694B) No(400694B)   

SR 7
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300706B 300706B SR 7/SR 507 to SR 512 - Safety Improvements 80% Design Nickel       11,429       11,817         17,821         19,829         20,268         20,661         21,165         21,067         20,930         20,912             20,895 82.8% Over Budget Completed No(300706B) Yes;

Local funded work 

added(300706B)

No(300706B) No(300706B)   Budget: In 2006, the project estimate was revised to update clearing and 

grubbing costs that were previously underestimated. In 2008, funding 

was added to cover increases primarily due high bid prices that reflected 

current  market conditions.  Local funds and a federal earmark (in excess 

of $5.7 million) were provided for county proposed enhancements, such 

as drainage  system enhancements, emergency traffic signal 

enhancements, and intersection  and access improvements.   Adjusting 

for the local and earmark funds and the associated work, the project is 

31% over the initial 2003 funding level.

Scope: Local funded improvements were added to the project.

Schedule: The project was completed 2.5 years late due to numerous 

incremental changes in construction elements. These changes were a 

result of project enhancements and adjustments as necessitated by local 

agency agreements. (300706B)

SR 9

100900E 100900E SR 9/SR 522 to 228th St SE, Stages 1a and 1b - Add Lanes 30% Design Nickel       22,250       22,489         19,950         20,802         22,840         24,474         24,472         23,851         23,764         23,761         23,743         23,743 6.7% Over Budget Completed No(100900E) No(100900E)   Budget:  The cost increase is due to additional dewatering, utility 

relocation, and temporary erosion control work than estimated.  

Subsequent increases were the result of additional ramp and retaining 

wall work required.

Scope: The original project assumed widening from two lanes to five, 

with a two-way left turn lane from 212th St to north of 176th St.  The 

revised design will widen SR 9 from two lanes to four, with a raised 

median.

Schedule: The project was delivered 1 quarter early.(100900E)

100900F 100900F SR 9/212th St SE to 176th St SE, Stage 3 - Add Lanes <1% Design Nickel       62,373       62,290         62,290         62,301         81,500         81,625         87,284         87,289         87,295         84,756         60,069         58,688 -3.7% On Budget Under Construction No(100900F) No(100900F)   

100900V 100900V, 

100905D

SR 9/212th St SE Vic to SR 96 - Safety <1% Design Nickel         5,950         5,942           5,942           5,942           6,198           6,229           6,231           3,998           5,277           5,141           5,089           5,025 -15.6% On Budget Completed No(100900V) Yes;

Change(100900V)

No(100900V)   Scope: Some work was removed from the project to eliminate 

redundant work with 100900F and 100914G .  Following additional 

analysis, the two-way left-turn at 172nd was deleted because it was 

determined to not be necessary, northbound and southbound left-turn 

lanes were added at 152nd St. and the length of the project was 

shortened by three miles to align with other planned work in the 

corridor. (100900V)

100901B 100901B SR 9/228th St SE to 212th St SE (SR 524), Stage 2 - Add Lanes 30% Design Nickel       22,283       22,312         22,770         25,526         31,181         31,199         31,318         31,122         31,108         31,112         31,099         31,099 39.6% Over Budget Completed No(100901B) Yes;

Local funded work 

added(100901B)

No(100901B) No(100901B)   Budget: The cost increase is the result of additional design analysis 

driven by an updated traffic study, access management changes, 

dewatering and erosion control costs, changed soils conditions,  

materials cost escalation and inflation.   In 2006, additional local funding 

(in excess of $2.5 million) was provided.  Excluding the local added work 

and associated funding, the project cost has changed 30% from the 

initial 2003 package.

Scope: Local funded improvements were added to the project.

Schedule: The project was delivered 1 quarter early.(100901B)

100912G 100912G, 

1009MR1

SR 9/Marsh Road Intersection Improvements (aka PIN 

1009MR1)

3% Design TPA   -      -              4,000           4,145           4,764           9,419           9,419           6,805           6,522           6,338           6,309           6,206 55.2% Over Budget Completed No(100912G) No(100912G)   

100914G 100904B, 

100914G, 

100916G, 

100917G, 

100917M, 

100921G, 

100922G, 

100928G, 109INT

SR 9 Corridor Improvements 1% Design TPA   -      -          123,000       123,000       132,815       132,650       138,933       131,892       123,588       105,672       116,852       116,957 -5.0% On Budget Under Construction No(100914G) No(100914G)  

5473659(100922G

) 

100920I 100920I SR 9/SR 528 Intersection - Signal 30% Design Nickel             842             645                  750                                          753 -10.6% On Budget Completed No(100920I) No(100920I)   Budget: This project was completed under budget in 2004 as a result of 

construction cost savings materializing from a competitive low bid. 

Schedule:  This project was delivered 2 quarters early due to a 

pessimistic initial operationally complete date.(100920I)

100924A 100924A SR 9/108th Street NE (Lauck Road) - Add Turn Lanes <1% Design Nickel         1,353         1,393           1,393           1,393           1,846           1,822           1,822           1,704           1,711           1,702               1,695 25.3% Over Budget Completed No(100924A) No(100924A)   Budget:  The primary cost increase was the result of a forecasted 

inflation change that materialized during the construction phase. 

Schedule:  This project was delivered 2 quarters early.(100924A)

100930H 100930H SR 9/Schloman Rd to 256th St NE - New Alignment 30% Design Nickel       15,952       15,783         15,325         15,084         15,089         16,137         16,809         16,777         16,619         16,628             16,618 4.2% On Budget Completed No(100930H) No(100930H)   

100930I 100930I SR 9/252nd St NE Vicinity - Add Turn Lane 30% Design Nickel             881             877              830              808           1,731           1,731           1,554           1,695           1,699           1,702           1,695           1,695 92.4% Over Budget Completed No(100930I) No(100930I)   

100931C 100931C SR 9/268th St Intersection - Add Turn Lane 30% Design Nickel         2,765         2,824           2,423           2,303           3,129           2,833           2,833           2,608           2,547           2,553           2,546           2,546 -7.9% On Budget Completed No(100931C) No(100931C)   

100934R 000955G, 

100934R

SR 9/Pilchuck Creek - Replace Bridge (aka PIN 000955G) 1% Design TPA   -      -              6,000           6,000           6,247           6,247           6,247           6,248         19,472         19,604         17,841         17,841 197.3% Over Budget Under Construction No(100934R) No(100934R)  

2000000(100934R

) 

100955A 100955A SR 9/Nooksack Rd Vicinity to Cherry St - New Alignment 30% Design Nickel       16,883       16,975         17,399         16,975         18,027         18,027         18,027         17,767         17,772         17,772         17,765         17,765 5.2% Over Budget Completed No(100955A) No(100955A)   Budget: The budget was increased by $950,000 as a result of RW 

settlement costs.  In addition, project design costs was higher due to 

additional work for environmental permits, utility and railroad issues.

Schedule:  This project was delivered 1 year late.(100955A)

SR 11

101100F 1005000, 

101100F

SR 11/I-5 Interchange-Josh Wilson Rd - Rebuild Interchange 

(aka PIN 1005000)

1% Design TPA   -      -            10,000         10,606         10,935         12,004         12,840         12,967         10,471         10,112         10,108         10,064 0.6% On Budget Completed No(101100F) No(101100F)   

101100G 101100G, 

PR00002

SR 11/Chuckanut Park and Ride - Build Park and Ride (aka PIN 

PR00002)

1% Design TPA   -      -              4,000           4,000           7,000         12,690         12,690         12,991         11,874         11,496         11,866         11,852 196.3% Over Budget Completed No(101100G) Yes;

Local funded work 

added (101100G)

No(101100G) No(101100G)   Budget:  The increase on the original scope of work is due to real estate 

cost escalation. The remaining cost increase is the result of local funds 

being added by Skagit Transit to fund construction.  Excluding the local 

funds ($6.5 million) and their associated scope of work, this project is 

75% over the initial budget.

Scope:  Local funded work was added to construct the project.(101100G)
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US 12

301251A 301251A US 12/Clemons Rd Vicinity - Intersection Improvements 3% Design TPA                   2,500           2,711           3,315           1,455                               1,043 -58.3% On Budget Completed No(301251A) No(301251A)   

301261A 301261A US 12/Montesano Vicinity to Elma - Install Cable Barrier 1% Design TPA                   1,219           1,620                                       1,923 57.8% Over Budget Completed No(301261A) No(301261A)   Budget:  The initial increase is due to an updated estimate based on the 

design at the time. This subsequent increase was the result of needed fill 

and grading work, additional erosion control, replacement of drainage 

structures, and additional cable guardrail. 

Schedule: The project was delivered 1 year early.(301261A)

501202Z 501202Z US 12/Wallula to Walla Walla - Corridor Study 3% Design Nickel         2,960         7,234           1,663           9,465           5,465           5,468                               5,138 73.6% Over Budget Completed No(501202Z) No(501202Z)   

501203X 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes 3% Design Nickel/TPA                 45,406         50,473         66,382         56,577         59,538         56,972         52,002         51,879         51,822         51,705 13.9% Over Budget Completed No(501203X) Yes;

Increase(501203X)

No(501203X) No(501203X)   Budget: The project cost increase is due the scope change noted below 

which was primarily covered by the receipt of an additional federal 

earmark ($4 million).  The remainder of the increase is due to material 

cost escalation for fuel related unit costs, inflation, and a minor redesign 

in the roadway alignment to avoid a historic site. 

Scope:  As a result of a value engineering study, local support, and an 

additional earmark, an interchange and an at-grade intersection were 

added to the project.

Schedule: This project is being delivered 1 quarter late.(501203X)

501204C 501204C US 12/SR 124 to McNary Pool - Add Lanes <1% Design Nickel       11,800       11,751         12,203         12,299             12,092                 12,098         12,098         12,092         12,092 2.5% On Budget Completed No(501204C) Yes;

Local funded work 

added(501204C)

No(501204C) No(501204C)   Budget:  Project increases are the result of a federal earmark and local 

funds added to the project.  Excluding the local funds ($254,000) and 

their associated work, the project was 0% over the initial budget.

Scope:  Local funded improvements were added to the scope of the 

project.(501204C)

501205D 501205D US 12/Attalia Vicinity to US 730 - Add Lanes <1% Design Nickel       10,427       10,147         10,427           5,737              800              800                  800              801              801                  799 -92.3% On Budget Completed No(501205D) Yes;

Reduction(501205

D)

No(501205D)   Budget:  Low cost enhancements are being considered to deliver a 

function benefit in this corridor, specifically in the vicinity of US 12 and 

US 730.

Scope:  A study of alignment alternatives was completed and 

determined that this project was not needed with the preferred 

alternative.  (501205D)

501208J 501208J US 12/Old Naches Highway - Build Interchange 3% Design Nickel       38,295       37,839         38,294         35,794         37,178         38,465         38,465         38,440         38,444         38,444         38,440         38,440 0.4% On Budget Deferred/Deleted No(501208J)   

501211N 501211N US 12/Tieton River W Crossing - Replace Bridge 1% Design TPA         2,540         2,533           6,208           6,250           7,568           8,123           9,061           6,076           6,393           6,022           5,999           5,999 -3.4% On Budget Completed No(501211N) No(501211N)   

501211P 501211P US 12/Tieton River E Crossing - Replace Bridge 1% Design TPA         2,045         2,047           4,178           4,274           5,795           6,213           6,881           6,020           5,571           4,887           4,875           4,875 16.7% Over Budget Completed No(501211P) No(501211P)   

501211W 501211W US 12/Attalia Vicinity - Add Lanes 3% Design Nickel       10,333       10,333         10,333         15,022         16,201         15,889                             15,960 54.5% Over Budget Completed No(501211W) No(501211W)   Budget: The project cost increase was primarily due to a design change 

in the initial alignment and frontage road length required to avoid the 

Boise Cascade Waste Disposal and Composting Site.  In addition, the low 

bidder came in almost 9% over the engineers estimate due to the recent 

unpredictable escalation in asphalt prices. 

Schedule:  This project was delivered 1 quarter early.(501211W)

501212I 501212I US 12/SR 124 Intersection - Build Interchange 1% Design TPA                 20,000         21,385         25,944         26,767         29,490         24,014         22,251         21,955         21,308         21,408 7.0% Over Budget Completed No(501212I) No(501212I)   

501212O 501212O US 12/40th Ave Interchange - Interchange Improvements 3% Design TPA                   2,000           2,170           2,123           2,106                               1,903 -4.8% On Budget Completed No(501212O) Yes;

Local funded work 

added(501212O)

No(501212O) No(501212O)   Budget: The increase is due to $167,000 of local funds being added to 

this project in connection with adjacent work on the local system.  

Excluding these local funds and associated work added, the project is -

13% under the initial budget.

Scope:  Local funded improvements were added to the scope of the 

project.(501212O)

501213E 501213E, Chronic US 12/Naches River N of Yakima - Stabilize Slopes (aka PIN 

CHRONIC)

1% Design TPA   -                515           2,116           2,162           2,960           2,985           2,976           2,977           2,998           2,996           2,954           2,954 39.6% Over Budget Completed No(501213E) No(501213E)   

SR 14

401408S 401408S SR 14/Lieser Rd Interchange - Add Ramp Signal <1% Design TPA                   1,000           1,029              977              973                                  833 -16.7% On Budget Completed No(401408S) Yes;

Reduction(401408

S)

No(401408S)   Budget:  Despite the scope reduction below, this project has experienced 

materials cost escalation which prevented a larger budget savings than 

first anticipated.

Scope:  Originally planned to signalize both off-ramps at this 

interchange, the scope was reduced following a traffic analysis that 

concluded only the westbound off-ramp needed the improvement. 

(401408S)

401409W 401409W, 

401493C

SR 14/Camas Washougal - Add Lanes and Build Interchange 

(aka PIN 401493C)

< 1% Design TPA             930   -            40,000         40,000         57,000         57,000         57,000         57,000         56,723         49,738         48,701         48,656 21.6% Over Budget Completed No(401409W) Yes;

Reduction(401409

W)

No(401409W)   Budget:  The increase is the result of construction material cost 

escalation and right of way costs.  As a result of new bridge standards for 

seismic design and the subsequent associated cost increase, the scope 

reduction identified below is being implement in order to keep this 

project within current budget.

Scope:  Although still maintaining the intended safety and mobility 

benefits, the project scope was reduced by shortening the length of the 

widening to be completed within the original project limits and doing 

some additional work at the east end of the project.

Schedule:  This project was delivered 1.5 years late due to the above 

scope adjustments.(401409W)

SR 16

301632A 301632A SR 16/Burley-Olalla Interchange - Build Interchange <1% Design Nickel       15,320       15,172         14,921         14,921         25,143         27,246         24,399         24,255         22,661         22,581         22,576         22,576 47.4% Over Budget Completed No(301632A) No(301632A)   

301632M 016000A, 

301632M

SR 16/NW of Tacoma Narrows to SE of Burley/Olalla - Median 

Cross Over (aka PIN 016000A)

1% Design TPA   -      -                 900              923           1,000           1,000   -      -      -      -      -                 938 4.2% On Budget Completed No(301632M) No(301632M)   Budget:  The increase is due to materials cost escalation.

Schedule: The project was delivered 1 quarter early.(301632M)

301636A 301636A, 

3016TN1

SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes 3% Design Nickel     125,744     118,329       118,201       118,201       118,200       118,167       133,686       134,119       127,451       127,080       126,673       126,673 0.7% On Budget Completed No(301636A) No(301636A)   Budget:  The initial 2003 investment did not allocate funding between 

the two active projects in the corridor until 2004.  Adjusting the initial 

budget for its share of the 2003 investment would result in this project 

being completed 0% over the initial budget.(301636A)

301638B 301638B SR 16/36th St to Olympic Dr NW - Add HOV Lanes 3% Design Nickel         2,330         8,974           8,900           8,914           8,891           7,860           7,516           7,518           7,460           7,399               7,394 217.3% Over Budget Completed No(301638B) No(301638B)   Budget:  The initial 2003 investment did not allocate funding between 

the two active projects in the corridor until 2004.  Adjusting the initial 

budget for its share of the 2003 investment would result in this project 

being completed 0% over the initial budget.(301638B)

SR 17
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201700C 201700C, SR 17 SR 17/Moses Lake to Ephrata - Widening <1% Design TPA   -      -              5,000           5,000           5,000           5,000           4,850           3,780           3,462           3,462   -              3,443 -31.1% On Budget Completed No(201700C) Yes;

Increase(201700C)

No(201700C) No(201700C)   Scope: The project was originally scoped to complete the scoping and 

environmental work associated with widening SR 17 to four lanes.  This 

effort was completed with less than the full budget.  The 2007 

Legislature approved a scope change that allowed construction of a 

passing lane to alleviate congestion.  This effort will be combined with 

the SR 17/North of Moses Lake - Passing Lane project.(201700C)

201701D 201701D SR 17/Othello Vic to Soap Lake Vic - Install Lighting <1% Design TPA                      415              448              523              563              622              590              196              188                  184 -55.7% On Budget Completed No(201701D) No(201701D)   

201701E 201701E SR 17/N of Moses Lake - Add Passing Lane <1% Design TPA                   1,000           1,061           1,217           1,306                  645              647              647              627              627 -37.3% On Budget Completed No(201701E) No(201701E)   

201701G 201701G SR 17/Adams Co Line - Access Control <1% Design TPA                         80                 80                 80                 80                 80                 80                 81                 82                 81              102 1.3% On Budget Design No(201701G)   

201729A 201729A SR 17/Pioneer Way to Stratford Rd - Widen to Four Lanes 30% Design TPA         2,676         3,112         15,215         16,112         20,989         20,985             20,987         21,066                 21,057 38.4% Over Budget Completed No(201729A) No(201729A)   Budget: The cost increase is due to material cost escalation for bid items 

higher than engineers estimate and inflation.

Schedule: The project was delayed 1 quarter.(201729A)

SR 18

101813F 101813F, 

MCOP005

SR 18/SE 304th to SR 516 - Median Cross Over Protection (aka 

PIN MCOP005)

3% Design TPA   -      -                 830              250   -                 250   -      -      -      -      -                 242 -70.8% On Budget Completed No(101813F) No(101813F)   Budget:The cost decrease is due to construction savings.

Schedule: The project was delivered 1 year early as a result of bundling 

with other similar projects under one contract.(101813F)

101817C 101817C SR 18/Covington Way to Maple Valley - Add Lanes Nickel       62,743       69,372         70,850         68,525         68,504         68,504         68,508         68,129         67,978         67,944             67,924 8.3% Over Budget Completed No(101817C) No(101817C)   

101822A 101822A, 

1018MVB

SR 18/Issaquah/Hobart Rd to Tigergate - Add Lanes (aka PIN 

1018MVB)

<1% Design Nickel         3,022         3,022           3,022           3,022           3,022           3,022           3,022           3,023           3,025           3,025           3,022           3,022 0.0% On Budget Design No(101822A)   

101826A 101826A, 

1018MVC

SR 18/Tigergate to I-90 - Add Lanes (aka PIN 1018MVC) <1% Design Nickel         3,019         3,019           3,019           5,019           3,019           3,019           3,019           3,019           3,022           3,022           3,019           3,019 0.0% On Budget Design No(101826A)   

SR 20

102023I 102023I SR 20/Ducken Rd to Rosario Rd - Add Turn Lanes 3% Design Nickel         4,393         4,979           6,349           6,427           8,237           8,505           8,438           8,398           8,407           8,407               8,396 91.1% Over Budget Completed No(102023I) No(102023I)   Budget: The cost increase is due mainly to the higher replacement cost 

for unique Civilian Conservation Corps-replica guardrail that is much 

more expensive than normal guardrail, and underestimated contract bid 

item costs. Underestimated design costs and higher construction 

material costs also contributed to the increase. 

Schedule: The project was delayed 2 quarters in order to keep SR 20 

open to traffic during the summer months.(102023I)

102027C 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening 80% Design Nickel       12,281       13,068         16,920         16,920         25,694         32,294         30,662         30,667         29,224         29,231         29,112         29,117 137.1% Over Budget Completed No(102027C) Yes;

Local funded work 

added(102027C)

No(102027C) No(102027C)   Budget: $6 million of the increase is due to materials cost escalation.  

$1.2 million is due to additional consultant staff needed to complete 

design work and right-of-way plans. $1.6 million of the increase is due to 

higher real estate prices. Other cost contributors are  higher wetland 

mitigation costs and new construction cost inflation index.  Nearly $3.0 

million of additional local funding was provided to address adjacent 

work on the local system.  Excluding the local added work and 

associated funding, the project cost has changed 129% from the initial 

2003 package. 

Scope: Local funded improvements were added to the project.

Schedule: This project is being delivered 1 year late as a result of the cost 

drivers identified above.(102027C)

102029S 102029S SR 20/Sharpes Corner Vicinity - New Interchange 1% Design TPA                 19,150         21,897         21,897         23,368         23,368         23,217         23,218         23,218         23,606         26,606 23.3% Over Budget Deferred/Deleted No(102029S)   

102037C 102037C SR 20/Thompson Road - Add Signal 30% Design TPA                      775           1,022           1,038           1,038           1,038                              935 20.7% Over Budget Completed No(102037C) No(102037C)   Budget: The cost increase is due to underestimating design work, unit 

bid prices, and signal interconnect work.

Schedule: The project was delivered 1 quarter early.(102037C)

102039A 102039A SR 20/Fredonia to I-5 - Add Lanes 60% Design Nickel       83,315       83,797         84,798         83,780       109,894       118,165       118,151       105,648       102,737       102,717       102,623       102,595 23.1% Over Budget Completed No(102039A) Yes;

Increase(102039A)

No(102039A) No(102039A)   Budget: The original 2003 funding did not provide for full construction of 

the project.  Additional construction funding to complete the envisioned 

scope was provided in 2007 and 2009.  The cost increases include 

construction materials cost escalation, inflation,  higher real estate 

prices, additional right of way needed, and new environmental and 

wetland mitigation requirements.

Scope: The funding was increases in recent years to provide full funding 

for the construction phase of the project.

Schedule: This project is being delivered 2 quarters late.(102039A)

202005A 202005A SR 20/Winthrop Area - Construct Bike Path 1% Design TPA             513             512           1,171           1,241           1,958           1,958           1,958           1,959           1,959           1,959           1,959                   9 -99.3% On Budget Completed No(202005A) No(202005A)   

SR 22

502201U 502201U SR 22/I-82 to Toppenish - Safety Improvements 3% Design Nickel         7,151         6,903           6,903           6,903         10,115           4,906           5,428           5,088           4,929           4,547           4,812           4,815 -32.7% On Budget Completed No(502201U) Yes;

Reduction(502201

U)

No(502201U)   Budget:  The reduction is the result of a reduced scope of work.  The 

initial project included replacement of a bridge at the north end of the 

project limits. During design it was determined that a much longer 

bridge was required to span the floodplain. The cost of the longer span 

significantly exceeded the budget available.  A scope change was 

proposed and approved. 

Scope: The project scope changed to address safety enhancements in 

the corridor. 

Schedule: The project is being completed 2 quarters early due to the fact 

the original scope was reduced and the bridge replacement was 

removed. This shortened the required working days to complete the 

project. (502201U)

SR 24
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502402E 502402E SR 24/I-82 to Keys Rd - Add Lanes 30% Design Nickel       38,963       38,906         45,625         50,234         53,692         52,692             50,498         50,533         50,522         50,506         50,506 29.6% Over Budget Completed No(502402E) Yes;

Local funded work 

added(502402E)

No(502402E) No(502402E)   Budget:  The project received an additional $5.2 million federal earmark 

to cover design element changes (new Yakima River bridge needed to 

span the flood plain) as a result of the environmental permitting process.  

In addition, nearly $4.5 million of local funds were added to address 

utility relocation work associated with this project.  The remaining cost 

increase is due to material cost escalation and inflation.  Excluding the 

federal and local funds, the project increased 4% over the initial scope of 

work funded in 2003.

Scope:  A federal earmark and local funds were added to address project 

elements not funded by the 2003 package.

Schedule:  This project was completed 2 quarters early due to an 

aggressive contractor schedule.(502402E)

502403I 502403I SR 24/SR 241 to Cold Creek Rd - Add Passing Lanes 1% Design TPA                   3,800           4,268           5,145           5,145               4,433           4,153           4,153               4,149 9.2% Over Budget Completed No(502403I) No(502403I)   

SR 26

202601E 202601E SR 26/Othello Vicinity - Install Lighting <1% Design TPA                      170              170              193              258                  182              147              147                  144 -15.2% On Budget Completed No(202601E) No(202601E)   

202601I 202601I SR 26/W of Othello - Add Passing Lane <1% Design TPA                   1,235           1,352           1,563           1,678           1,870           1,694           1,022           1,023                  956 -22.6% On Budget Completed No(202601I) No(202601I)   

SR 27

602704A 602704A SR 27/Pine Creek Bridge - Replace Bridge 3% Design TPA                   4,000           4,000           4,000           4,000           4,000           4,000           3,883           3,581           3,579           3,579 -10.5% On Budget Completed No(602704A) No(602704A)   

SR 28

202800D 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New Alignment 3% Design TPA                 47,300         48,742         53,468         53,910         58,122         54,529         54,658         54,664         54,658         40,568 15.6% Over Budget Under Construction No(202800D) No(202800D)   

202801J 202801J SR 28/E Wenatchee - Access Control <1% Design TPA                   3,040           3,040           3,040           3,040           3,940           3,040           3,043           3,043           3,041           3,041 0.0% On Budget Future Start No(202801J)   

SR 31

603199A 603199A SR 31/Metaline Falls to Canadian Border - All Weather Road 60% Design Nickel       17,150       17,274         18,862         18,862             17,392                             17,206 0.3% On Budget Completed No(603199A) No(603199A)   No issues to report on this project.(603199A)

I-82

508201O 508201O I-82/Valley Mall Blvd Interchange - Rebuild Interchange 3% Design TPA                 24,925         30,118         32,406         34,313         38,555         33,148         34,207         34,584         34,785         34,785 39.6% Over Budget Completed No(508201O) No(508201O)   

I-90

109040Q 109040Q, 

109040S, 

109040T

I-90/Two Way Transit - Transit and HOV - Stage 1 3% Design Nickel/TPA       15,000       15,745         47,177         50,445         49,965         50,832         33,600         42,729         41,337         41,161         41,215         41,188 -12.7% On Budget Completed No(109040Q) Yes(109040Q), 

Yes;

Change(109040T), 

Yes;

Increase(109040Q

)

No(109040Q) No(109040Q)   Budget/Scope:  Funding was transferred from the stage 1 project in 

2007.(109040Q), Budget: Funding fluctuations reflect anticipated 

availability of federal earmark funds.  In 2005, additional funding was 

provided for stages 2 and 3 of the project.  This investment was 

separated onto a different project in the 2007 budget. 

Scope: Funding and work was increased in 2005 and subsequently 

transferred to a separate project in 2007 for delivery and management 

purposes.

Schedule: This project is being delivered 1.5 years late due to the delay 

in selection of the preferred alternative for the potential future rail 

crossing on I-90.(109040T)

109061S 109061S, 

1090ECS

I-90/Issaquah to North Bend - Route Development Study (aka 

PIN 1090ECS)

< 1% Design TPA   -      -              2,000           2,000           2,000           2,000   -              2,000           2,002           1,902           1,900           1,871 -5.0% On Budget Design No(109061S)   

109070C 109070C I-90/EB Ramps to SR 18 - Add Signal and Turn Lanes 60% Design Nickel         3,354         3,314           3,191           3,300           5,012           5,012           5,012           4,835           4,837                   4,833 44.1% Over Budget Completed No(109070C) No(109070C)   Budget:The increases are a result of additional costs associated with 

environmental permitting, drainage design, consultant survey work, 

change in site condition, and inflation adjustment increases that 

materialized during construction.

Schedule:  This project was delivered 1 year early as a result of the 

contractor taking less time than anticipated to complete the project.  

(109070C)

109079A 109079A I-90/EB Ramps to SR 202 - Construct Roundabout <1% Design Nickel             932             940              940              940           1,832           1,843           1,843           1,843           1,847           1,847           1,843           1,843 97.7% Over Budget Completed No(109079A) No(109079A)   Budget: The cost increase is due to underestimated design work, 

additional drainage work, new retaining walls added, higher traffic 

control costs then estimated, and construction material cost escalation.

Schedule:  This project was delivered 1.5 years early. (109079A)

209000A 009088H, 

209000A

I-90/Silica Road to East of Adams Road - Median Cross Over 

Protection (aka PIN 009088H)

1% Design TPA   -      -              1,200              322   -      -      -      -      -      -      -                 294 -75.5% On Budget Completed No(209000A) No(209000A)   Budget: The initial estimate was based on historical costs for installation 

of the low tension cable median barrier  The contractor submitted a very 

bid low and proposed the installation of a high tension cable median 

barrier which has now become the statewide standard and completed 

the project at a substantial savings.

Schedule: The project was delivered 3 quarters early due to availability 

of workforce. (209000A)

209000B 009088E, 

209000B

I-90/SR 17 to Grant/Adams County Line - Median Cross Over 

Protection (aka PIN 009088E)

1% Design TPA   -      -              1,200              787   -      -      -      -      -      -      -                 749 -37.6% On Budget Completed No(209000B) No(209000B)   Budget: The initial estimate was based on historical costs for installation 

of the low tension cable median barrier  The contractor submitted a very 

bid low and proposed the installation of a high tension cable median 

barrier which has now become the statewide standard and completed 

the project at a substantial savings.

Schedule: The project was delivered 3 quarters early due to availability 

of workforce.(209000B)

209000C 209000C I-90/Potato Hill Bridge - Add Pedestrian Access 1% Design TPA                          750                                          750 0.0% N/A Completed No(209000C) No(209000C)   Schedule: This project was completed 1 quarter early.(209000C)

209014A 209014A I-90/Moses Lake Area - Replace Bridges <1% Design Nickel         7,930         7,959           7,964           8,056               7,931                               7,245 -8.6% On Budget Completed No(209014A) No(209014A)   Budget:  Cost savings occurred due to a combination of low bids and the 

efficiency gained from combining this project with the TPA project I-

90/Potato Hill Bridge Bicycle and Pedestrian Bridge.

Schedule:  The project was delivered 1 quarter early.(209014A)

509002D 509002D I-90/Cle Elum River Bridge 1% Design Nickel             712         1,272                                                  789 10.7% Over Budget Completed No(509002D) No(509002D)   Budget:  The 2004 increase was the result of a complex detour that 

needed to be built and removed for construction of this project.   The 

final cost included some construction savings as a result of material cost 

savings for steel, the availability of a source of construction (fill) 

materials onsite, and the ability to leave part of the detour in 

place.(509002D)

509004R 509004R I-90/Highline Canal to Elk Heights 80% Design Nickel         4,200         4,666                                               4,961 18.1% Over Budget Completed No(509004R) No(509004R)   Budget: The cost increase is due to a substantial amount of unexpected 

saturated clay soil encountered during construction that required 

addition work to address.(509004R)
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509005R 509005R I-90/Ryegrass Summit to Vantage 80% Design Nickel         9,200         9,316                                               9,615 4.5% On Budget Completed No(509005R) No(509005R)   Budget: The cost increase is due to additional surveying required for the 

type of earthwork involved (sliver fills and cuts) and the need to go into 

a second construction season because of a mid-summer construction 

start.  (509005R)

509009B 509009B, 

509090B, 

509090C, 

509090D, 

509090E, 

509090F, 

509090G, 

509090H, 

509090I, 

509090O, 

509090P

I-90/Snoqualmie Pass East - Hyak to Keechelus Dam - Corridor 

Improvement

1% Design TPA   -      -          387,700       387,700       525,000       545,000       595,296       571,121       551,410       551,410       551,410       549,558 42.2% Over Budget Under Construction No(509009B)  

17500000(509090

C), 

3562299(509090B

) 

5BP1001 509007T, 

509007U, 

509007Z, 

5BP1001

I-90/Concrete Rehabilitation (Nickel) Nickel   -      -      -      -            48,896         50,651         54,774         54,636         52,250         52,265         52,262         40,164 0.0% N/A Design No(5BP1001)   

609029I 609029I I-90/Pines Rd to Sullivan Rd - Add Lanes 60% Design Nickel       17,889       17,888         17,894         17,894             15,821                             15,818 -11.6% On Budget Completed No(609029I) No(609029I)   Budget: The bids came in significantly lower than anticipated resulting in 

construction savings.(609029I)

609029V 609029V I-90/Argonne Rd to Pines Rd - Add Lanes 80% Design Nickel       18,318       18,319         18,389         18,468                                     17,845 -2.6% On Budget Completed No(609029V) No(609029V)   Budget: The bids came in significantly lower than anticipated resulting in 

construction savings.(609029V)

609047F 609047F I-90/Geiger Rd to US 2 - Median Barrier <1% Design Nickel             780             781                                                  760 -2.5% On Budget Completed No(609047F) No(609047F)   Budget:  Project costs came in lower than anticipated.

Schedule: The project was completed 3 quarters early due to going  on 

ad early in order to complete the work prior to a winter 

shutdown.(609047F)

609049A 609049A I-90/Harvard Rd Pedestrian Bridge - Construct Bridge 1% Design TPA                      332              332           1,333           1,337                               1,362 311.0% Over Budget Completed No(609049A) No(609049A)   Budget: The cost increase is associated 1) with the bridge over the ramp 

that increased by 24%; 2) reworking of a existing trail was $260,000; 3) 

Common Borrow item increased by $100,000 and 4) the Structural Earth 

Wall increased by $100,000.  In addition to these increases, a 

combination of factors significantly affected costs for this project 

including risk due to material cost uncertainties, smaller quantities, and 

a less competitive bidding climate. A combination of these factors with 

cost escalation in material prices such as steel, concrete and fuel tripled 

project costs. 

Schedule: The project was delivered 1 quarter late as the result of 

delaying construction start on the project in an  attempt to attract more 

bidders to gain a more competitive bid.(609049A)

609049D 609049D I-90/Sullivan Rd to Idaho State Line - Install Cable Guardrail in 

Median

<1% Design Nickel         1,042         1,040              847              817                                          772 -26.0% On Budget Completed No(609049D) No(609049D)   Budget: The bids came in significantly lower than anticipated resulting in 

construction savings.  The original estimate was based on this work 

being a standalone project.  The work was combined into another 

contract which may have added to the cost savings.

Schedule: The project was completed 3 quarters early as a result of 

accelerating the advertisement date in order to complete the project 

prior to a winter shutdown. (609049D)

US 97

209700A 009799S, 

209700A

US 97/Ellensburg Vic to Tonasket Vic - Roadside Safety 

Improvement (aka PIN 009799S)

<1% Design TPA   -      -              1,000           1,000   -      -      -      -      -      -      -                 978 -2.2% On Budget Completed No(209700A) No(209700A)   No issues to report on this project.(209700A)

209703B 209703B US 97/Brewster Vicinity - Install Lighting <1% Design TPA                      150              155              185              196                  196              172              173              170              158 5.6% Over Budget Completed No(209703B) No(209703B)   

209703E 209703E US 97/Blewett Pass - Passing Lane <1% Design TPA                   1,680           1,846           2,133           2,311           2,509           2,311           1,512           1,683           1,680           1,668 -0.7% On Budget Completed No(209703E) No(209703E)   

209703F 209703F US 97/S of Chelan Falls - Add Passing Lane <1% Design TPA                   1,000           1,098           1,269           1,368           1,571           1,570              893              894                  859 -14.1% On Budget Completed No(209703F) No(209703F)   

209709E 209709E US 97A/Entiat Park Entrance - Turn Lanes 3% Design Nickel             240             196                                                  137 -42.8% On Budget Completed No(209709E) No(209709E)   Budget:  This project was tied to a paving project resulting in significant 

efficiencies and consequent cost savings.

Schedule: This project was tied to the US 97A/Wenatchee North - Paving 

project and was delivered 1 year early. (209709E)

SR 99

109908R 109908R SR 99/S 284th to S 272nd St - Add HOV Lanes 30% Design Nickel       13,304       15,396         15,396         15,393         15,404         15,404         15,153         14,931         14,790         14,653         14,629         14,629 10.0% Over Budget Completed No(109908R) No(109908R)   Budget: The cost increased due additional design to meet updated 

hydraulic standards, construction material cost escalation, and inflation. 

Schedule:  This project is being delivered 1 quarter late.  (109908R)

109913T 109913T SR99, S138th St Vicinity to N of S 130th St <1% Design Nickel         3,313         3,301               2,851                                 0.0% N/A N/A No(109913T)   This project was transferred to Highways & Local Programs in the 2006 

budget.(109913T)

109918G 009988A, 

109918G

SR 99/SR 599 to Holden Street - Median Cross Over Protection 

(aka PIN 009988A)

3% Design TPA   -      -                 380              380   -                 435   -      -      -      -      -                 434 14.1% Over Budget Completed No(109918G) No(109918G)   Budget: The cost increase is due to replacing regular cable barrier with 

more costly high-tension cable barrier.

Schedule:  This project was delivered 1 year early as a result of bundling 

with other similar projects under one contract.(109918G)

109926D 109926D SR 99/Duwamish River/First Ave S Bridge - Intersection 

Improvements

N/A WSDOT 

contribution 

TPA     154,958     153,900       133,220       153,837                                   153,667 15.3% Over Budget Completed No(109926D) No(109926D)   Schedule:  This project was delayed 2 years. This project is WSDOT's 

financial contribution to a local (City of Burien) contract. WSDOT did not 

control the project schedule. (109926D)

109935A 099555A, 

109935A

SR 99/Spokane Street Overcrossing (aka PIN 099555A) 1% Design TPA   -      -              3,000         13,500         13,594         13,780         13,659         14,069         14,037         14,471         11,296         11,272 276.5% Over Budget Under Construction No(109935A) No(109935A)   
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109956C 109956C, 

1099WID

SR 99/Aurora Ave N Corridor - Add HOV Lanes (aka PIN 

1099WID)

N/A-WSDOT 

contribution 

Nickel/TPA       10,026       10,000         20,000         20,026         20,026         20,026         20,026         20,026         20,026         20,026   -            20,026 0.1% On Budget Completed No(109956C) Yes;

Increase(109956C)

No(109956C) No(109956C)   Budget:  The funding provided represents a fixed contribution to a City 

of Shoreline project.  An additional investment on top of the Nickel 

funding was made by the Legislature as part of the TPA revenue package 

to fund phase 2 of the project.

Scope:  The project scope was expanded when the Legislature funded 

phase 2 of the project with an additional $10 million in 2005.   A scope 

reduction is possible as construction for the funds added in 2005 are 

currently planned for the 09-11 biennium.

Schedule: The project was delayed 3.5 years from the initial Nickel 

schedule due to the addition of phase 2. (109956C)

109970E 109970E SR 99/N of Lincoln Way - Construct Sidewalks 3% Design TPA                      931           1,303           1,438           1,557                               1,247 33.9% Over Budget Completed No(109970E) No(109970E)   Budget: The cost increase due to underestimated design and 

construction (concrete) costs.  A grant was received that covered most of 

the cost increase.  Excluding the grant funds, this project is 

approximately 27% over the initial budget.

Schedule: The project was delivered 3 quarters early. (109970E)

809936Z 109936ZA, 

109936ZB, 

109936ZC, 

809936A, 

809936B, 

809936C, 

809936D, 

809936E, 

809936F, 

809936K, 

809936L, 

809936M, 

809936P, 

809936S, 

809936V, 

809936W, 

809936X, 

809936Z

SR 99/Alaskan Way Viaduct and Seawall < 1% Design Nickel/TPA     177,000     179,259   2,179,979   2,413,690   2,400,667   2,400,667   2,400,667   2,400,667   2,401,393   3,144,432   3,145,031   3,166,618 44.3% Over Budget Under Construction No(809936Z)   

US 101

310101F 310101F US 101/Dawley Rd Vic to Blyn Highway - Add Climbing Lane 80% Design Nickel         2,472         2,472           2,682           2,682           3,456           3,545           3,545           3,211           3,222           3,222           3,213           3,213 30.0% Over Budget Deferred/Deleted No(310101F)   

310102F 310102F US 101/Gardiner Vicinity - Add Climbing Lane 30% Design Nickel         2,092         2,101           2,182           2,182           2,847           2,929           2,658           2,587           2,589           2,589           2,587           2,560 23.7% Over Budget Deferred/Deleted No(310102F)   

310116D 310116D US 101/Lynch Road - Safety Improvements < 1% Design TPA                   1,000           1,000           1,000           1,000           1,000           1,000           1,002           1,003           1,000           1,000 0.0% On Budget Under Construction No(310116D) No(310116D)   

310124C 310124C US 101/SR 3 On Ramp to US 101 NB - Add New Ramp 3% Design TPA                   3,000           3,284           3,886           4,240               3,864           3,867           3,869           3,888           3,888 29.6% Over Budget Completed No(310124C) No(310124C)   

310126C 310126C, 

3101LLW

US 101/MP 341 to Vicinity Lilliwaup (aka PIN 3101LLW) < 1% Design TPA   -      -                 500              500              499              509              584              523              566              548              543              543 8.6% Over Budget Completed No(310126C) No(310126C)   

310134A 310134A US 101/W Fork Hoquiam River Bridge - Replace Bridge 1% Design TPA         1,226             976           3,147           3,155           3,165           3,165               3,250           3,117           3,117               3,111 -1.2% On Budget Completed No(310134A) No(310134A)   

310134B 310134B US 101/W Fork Hoquiam River Bridge - Replace Bridge 1% Design TPA         1,102             957           2,131           2,140           2,151           2,151               2,262           2,425           2,425               2,420 13.6% Over Budget Completed No(310134B) No(310134B)   

310139C 310139C, STUDY1 US 101/West Olympia Access Study (aka PIN STUDY1) 1% Design TPA   -      -                 500              965              618              618   -                 665              737              736   -                 732 46.4% Over Budget Completed No(310139C) Yes;

Local funded work 

added(310139C)

No(310139C) No(310139C)   Budget: The City of Olympia added local funds to expand the scope of 

the study in 2006. Later a portion of this was removed because the city 

chose to do some of the work on their own.  Excluding these local funds 

(approximately $118,000), the project is 0% over the initial funding level.

Scope: Local funds were added to expand the scope of the 

study.(310139C)

310141H 010100B, 

310141H

US 101/Hoh River (Site #2) - Stabilize Slopes (aka PIN 010100B) 30% Design TPA   -      -              9,500           9,500           9,500           9,601           9,579           9,617           9,619           9,618           9,616           9,443 1.2% On Budget Design No(310141H)   

310155B 310155B US 101/Corriea Rd Vicinity to Zaccardo Rd - Slope Flattening 30% Design Nickel             428         1,106           1,138           1,138           1,363           1,375           1,455           1,386           1,373                      664 221.0% Over Budget Design No(310155B)   

310166B 310166B US 101/Blyn Vicinity - Add Passing Lanes 60% Design Nickel         2,085         2,084           2,385           2,385           4,390           4,351               3,512           3,512           3,510               3,502 68.0% Over Budget Completed No(310166B) No(310166B)   

310168B 010100A, 

310168B

US 101/Mt Walker NB & SB Pass/Truck Lane (aka PIN 010100A) 3% Design TPA   -      -              2,500           2,500           3,550           2,397   -              2,074   -      -      -              2,072 -17.1% On Budget Completed No(310168B) No(310168B)   Budget: The estimate was increased in 2007 by $1 million as a result of 

geotechnical findings that identified a need to add a retaining wall.  

Subsequently, by the time of advertisement, additional review and 

design adjustments concluded that the  wall would not be required.

Schedule:  The project was delivered 1 quarter late.(310168B)

410104A 010155D, 

410104A

US 101/Middle Nemah River Br - Replace Bridge (aka PIN 

010155D)

1% Design TPA         1,116   -              4,000           4,000           4,000           4,000           5,564           5,355           5,617           5,615           4,887           4,882 22.2% Over Budget Under Construction No(410104A) No(410104A)   

410194A 410194A US 101/Bone River Bridge - Replace Bridge 30% Design TPA         5,670         5,912         12,800         13,591         13,596         13,596         13,191         13,642         13,297         12,912           8,830           8,942 -31.0% On Budget Under Construction No(410194A) No(410194A)   

SR 104

310407B 310407B SR 104/Hood Canal Bridge - Replace E Half 1% Design TPA     271,460     274,244       453,412       470,130       470,083       470,085       498,968       519,179       521,156       520,503       519,550       519,114 14.5% Over Budget Completed No(310407B) No(310407B)   

310407D 310407D, 

310411M

SR104/Port Angeles Graving Dock Settlement and Remediation TPA   -      -      -      -              6,840           6,840           6,840           5,957           6,333           6,093           6,089           6,089 0.0% N/A Completed No(310407D) No(310407D)   

SR 105

410510A 010555W, 

410510A

SR 105/Smith Creek Bridge Replacement (aka PIN 010555W) 1% Design TPA   -      -            12,000         12,000         12,000         12,000         13,198         12,163         12,169         12,172           9,941           9,941 -17.2% On Budget Under Construction No(410510A) No(410510A)   

410510B 010555X, 

410510B

SR 105/North River Bridge (aka PIN 010555X) 1% Design TPA   -      -            23,000         23,000         23,000         23,000         24,900         23,159         23,163         23,166         13,074         13,068 -43.2% On Budget Under Construction No(410510B) No(410510B)   

SR 106

310603A 310603A SR 106/Skobob Creek - Improve Fish Passage 1% Design Nickel         1,280         1,277           1,779           1,777                                       1,780 39.1% Over Budget Completed No(310603A) No(310603A)   Budget: The increase is a result of construction increases and material 

cost escalation.(310603A)

SR 109

310918A 010900A, 

310918A

SR 109/Moclips River Bridge 109/023 - Replacement (aka PIN 

010900A)

1% Design TPA         3,654         3,508           2,630           2,630           2,630           6,057           6,057           6,129           6,130           6,130           6,069           6,069 130.8% Over Budget Deferred/Deleted No(310918A)   

SR 112

2014 ESSB 5024 Section 312 Report 10 of 17



WSDOT Highway Construction Program

Nickel / TPA Project Budget History

ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

BIN Project Project Title

Est % design 

@ initial 

funding

Rev 

Package  03LEGFIN  04LEGFIN  05LEGFIN  06LEGFIN  07LEGFIN  08LEGFIN  09LEGFIN  10LEGFIN  11LEGFIN  12LEGFIN  13LEGFIN  Current 

% Change 

from Initial 

Budget

Budget Status

(± 5%) Delivery Status

(b)

Can the Scope be 

Reduced? Scope Change?

(c)

If Previously 

Increased, can it 

Reduce Back Down?

(d)

Lost Local or 

Regional 

Funding?                                  

 (e)

Estimated 

Contingency Comments

Budget History (a)   Dollars in Thousands Delivery Performance Scope Status & Options

311218B 311218B SR 112/Hoko-Ozette Rd - Safety 80% Design Nickel         1,518         1,592           1,500           1,592              464                                      464 -69.4% On Budget Completed No(311218B) Yes;

Reduction(311218

B)

No(311218B)   Budget: Implementing a low cost enhancement resulted in overall 

project savings and achieved a comparable functional outcome as the 

initial scope.

Scope: A low cost operational fix was implemented in lieu of the original 

project scope. 

(311218B)

311236A 311236A SR 112/Neah Bay to Sekiu - Roadside Safety Improvements < 1% Design TPA                 10,373         10,373         10,373         10,373         10,373           7,194           6,875           6,590               6,587 -36.5% On Budget Completed No(311236A) No(311236A)   

311237A 011200A, 

311237A

SR 112/Hoko/Pysht Rivers - Erosion Control (aka PIN 011200A) 1% Design TPA   -      -                 250              250              250              250   -      -      -      -      -                 146 -41.5% On Budget Completed No(311237A) No(311237A)   No issues to report on this project.(311237A)

SR 124

512401O 512401O SR 124/East Jct US 12 - Reconstruction 30% Design Nickel             348             323                  317                  308                  308              311                      304 -12.9% On Budget Completed No(512401O) No(512401O)   Budget: The cost saving was due to aggressive bids.(512401O)

SR 150

215004B 215004B SR 150/W of Chelan - Install Lighting <1% Design TPA                      205              217              252              266              286              299              184              174                  171 -16.7% On Budget Completed No(215004B) No(215004B)   

SR 160

316006B 316006B SR 160/SR 16 to Longlake Rd Vicinity - Widening 30% Design Nickel         5,182         5,171           5,171           5,170           8,407           8,525           8,957         10,096           9,774           9,774           9,765           9,765 88.4% Over Budget Completed No(316006B) No(316006B)   

SR 161

116100C 116100C SR 161/Jovita Blvd to S 360th St, Stage 2 - Widen to Five Lanes 60% Design Nickel       29,639       29,575         27,352         30,164         25,495         26,159         26,159         26,091         26,057         26,048         26,037         26,037 -12.2% On Budget Completed No(116100C) No(116100C)   Budget: The overall cost decrease is due to right-of-way savings of 

approximately $1 million and construction savings of $3 million as a 

result of a low contractor bid.  Local funds were added in 2005 to 

provide for work on the local system.

Schedule: This project was delivered 2 quarters early due to contractor 

schedule improvements and the project not encountering any major 

issues during construction.(116100C)

316109A 316109A SR 161/SR 167 EB Ramp - Realign Ramps <1% Design Nickel         2,039         2,041           2,041           2,041           2,967           3,066               2,820           2,800           2,800               2,796 37.1% Over Budget Completed No(316109A) No(316109A)   

316114A 316114A SR 161/204th St to 176th St - Widen Roadway 80% Design Nickel       16,135       16,499         16,754         16,789             15,200                             15,213 -5.7% On Budget Completed No(316114A) No(316114A)   Budget: Project savings are the result of low bids. 

Schedule:  The project was completed 2 quarters early due.(316114A)

316118A 316118A SR 161/24th St E to Jovita - Add Lanes 30% Design Nickel       21,570       21,575         21,575         26,575         31,999         32,545         34,267         37,600         39,866         39,993         42,790         46,869 98.4% Over Budget Under Construction No(316118A) Yes;

Change(316118A)

No(316118A)  

1576500(316118A

) 

Budget: The initial increase was due to a Legislative directed increase for 

pedestrian amenities and enhancements within the City of Edgewood.  

Subsequent increases are the result of materials cost escalation, right of 

way increases, and inflation.(316118A)

316118C 316118C SR 161/36th to Vicinity 24th St E - Widen to 5 lanes Nickel                         31,252         31,387         31,387         31,386         31,386         31,386         31,386         21,543 0.0% N/A Deferred/Deleted No(316118C)   

316119A 316119A SR 161/234th St to 204th St E - Add Lanes 80% Design Nickel       16,460       17,391         17,060         17,231         17,234         15,635             15,562                     15,558 -5.5% On Budget Completed No(316119A) No(316119A)   Budget:  Project savings was the result of construction savings and 

favorable bids.

Schedule: The project was delivered 2 years early due to the contractor 

being able to shift construction delivery schedule. The PE phase for this 

project was combined with another project (316114A) for efficiency in 

design. (316119A)

316130A 316130A SR 161/Clear Lake N Rd to Tanwax Creek - Spot Safety 

Improvements

3% Design TPA                   3,000           3,411           4,127           4,454           4,794           4,572           4,737           4,887           1,609           2,096 -30.1% On Budget Completed No(316130A) No(316130A)   

SR 162

316218A 316218A, EVAC SR 162/Orting Bridge For Kids - Safety (aka PIN EVAC) < 1% Design TPA   -      -                 850              850   -                 850   -                 850              852              852              850              850 0.0% On Budget Design No(316218A)   

316219A 316219A, 

ORTING BR

SR 162/Puyallup River Bridge 162/006 - Replacement (aka PIN 

ORTING BR)

3% Design TPA   -      -            15,000         15,000         15,004         15,004         17,398         15,004         15,007         15,008         15,563         15,564 3.8% On Budget Design No(316219A)   

SR 167

116700C 116700C SR 167/Ellingson Rd Interchange NB Off Ramp - Add Signal and 

Turn Lane

<1% Design Nickel             918             922              923              869              854              854                                  734 -20.0% On Budget Completed No(116700C) No(116700C)   Budget: The cost decrease is due to construction cost savings.  (116700C)

116703E 116703E, 

1167HOV

SR 167/15th St SW to 15th St NW - Add HOV Lanes (aka PIN 

1167HOV)

80% Design Nickel       39,600       40,360         40,360         40,360         40,375         41,491         42,312         44,088         43,706         43,681         43,680         43,680 10.3% Over Budget Completed No(116703E) No(116703E)   Budget:  The primary driver for the cost increase was the unanticipated 

level of design rework effort to get the project off the shelf and prepared 

for construction.

Schedule:  The project was delivered 1 quarter early. (116703E)

116703T 116703T SR 167/SR 18 I/C W-N Ramp N-E Ramp Overcrossing - Seismic 

Retrofit

TPA                              278              284              316              310                          309 N/A Over Budget Design No(116703T)   

316712A 316712A SR 167/SR 509 to SR 161 - EIS Nickel       17,748       17,622         18,921         19,387         19,900         19,900             19,879         19,896         19,896             19,879 12.0% Over Budget Completed No(316712A) No(316712A)   

316718A 316718A, 

316718APE

SR 167/SR 509 to I-5, Stage One - New Freeway (aka PIN 

316718APE)

<1% Design Nickel/TPA       23,758       45,360       113,436       124,568       307,622       114,720       114,546       114,547       111,362       111,362       111,358       111,358 -1.8% On Budget Design Yes;

Increase(316718A

)

Yes(316718A)   Budget:  The initial increase is the result of developing a detailed project 

estimate to deliver the corridor.  In 2005, the Legislature added funding 

to expand the work to be completed on this project.  In 2007, $188 

million was added (and later removed) to fund construction from the 

Freight Congestion Relief Account.  This project is 1.8% under the 2005 

funding level. 

Scope:  Additional funding was provided in 2005 to expand the work to 

be completed on this project.(316718A)

316718C 316718C, 

316718CPE, 

316718CRW

SR 167/I-5 to SR 161, Stage Two - New Freeway <1% Design Nickel       40,063       18,463         19,087         17,365         20,595         25,440         25,738         25,914         25,918   -            25,659       171,059 -36.0% On Budget Design Yes;

Change(316718C)

Yes(316718C)   Budget:  The reductions are the result of re-aligning funding between 

this project and the I-5/SR 509 to I-5 project based on specific project 

needs as progress is being made in the corridor.  The increases are the 

result of federal earmarks being added to the project to cover right of 

way needs and additional environmental assessment.

Scope:  The scope was reduced as a result of transferring funds (noted 

above) and later increased in 2005 as a result of the federal earmarks 

received.(316718C)

316723A 016700A, 

316723A

SR 167/SR 410 To Pierce/King County Line - Median Cross Over 

Protection (aka PIN 016700A)

1% Design TPA   -      -                 500              487   -                 487   -      -      -      -      -                 457 -8.6% On Budget Completed No(316723A) No(316723A)   Schedule: This project was delivered 1 quarter late.(316723A)

816700U 116700S, 

816700U

SR 167 Improvement Projects - Corridor Mobility Improvement 

Analysis

1% Design Nickel       10,104       10,102           9,602           9,602           9,602           9,602           9,602           9,601           9,604           8,928   -              9,426 -11.6% On Budget Design No(816700U)   
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816701B 816701B SR 167 HOT Lanes Pilot Project - Managed Lanes 30% Design TPA                 13,780         15,384         17,877         17,877         18,817         18,809         18,814         18,814         18,806         18,806 36.5% Over Budget Completed No(816701B) No(816701B)   Budget: The 2006 increase was due to added preliminary engineering 

costs associated with the complexity of this pilot project.  The 2007 

increase was the result of refined construction cost estimates for sign 

bridges, barrier walls, erosion control and public outreach.  The 2009 

increase was the result of additional traffic control due to the many 

separate locations of the sign structures not taken into account in the 

estimate and the need to add temporary striping in order to meet the 

committed open to traffic date.

Schedule:  The project was completed 1 year early. (816701B)

816701C 8167012, 

816701C

SR 167/8th St E Vic to S 277th St Vic - Southbound Managed 

Lane (aka PIN 8167012)

< 1% Design TPA   -      -            80,000         80,000         80,000         80,000         82,000         82,000         82,005         82,010         82,005         82,005 2.5% On Budget Design No(816701C)   

816719A 816719A, 

8405005

SR 167/S 180th St to I-405 - SB Widening (aka PIN 8405005) < 1% Design TPA   -      -            50,000         50,000         17,810         17,381         19,048         18,993         18,844         18,843         18,837         18,837 -62.3% On Budget Completed No(816719A) No(816719A)   

SR 169

116901D 116901D SR 169/SE 416th - Intersection Improvements 1% Design TPA                   5,050           5,050           6,308           2,549                                  464 -90.8% On Budget Completed No(116901D) No(116901D)   

116911T 016900A, 

116911T

SR 169/SE 291st St Vicinity (Formerly SE 288th Street) - Add 

Turn Lanes (aka PIN 016900A)

3% Design TPA         2,152         2,026           3,831           2,519           2,606           2,669           2,669           2,446           2,446           2,447           2,438           2,429 -36.6% On Budget Completed No(116911T) No(116911T)   Budget: The cost increase is due to underestimated design work and 

higher construction material costs (asphalt and concrete).  In addition, 

local agency funds ($428,000) were added to this project to address local 

improvements.  Excluding these funds and work from the estimate, this 

project is 40% over the initial budget.  

Schedule: The project was delivered 1 quarter late.(116911T)

116912C 116912C, CCCCC1 SR 169/SR 516 (Four Corners) Vicinity - Add Lanes (aka PIN 

CCCCC1)

N/A WSDOT 

contribution 

TPA   -      -              2,500           2,500   -      -      -      -      -      -      -              2,508 0.3% On Budget Completed No(116912C) No(116912C)   Schedule:  The project was delivered 1 quarter late.(116912C)

116927B 116927B SR 169/140th Way SE to SR 900 - Add Lanes 1% Design TPA                 350           2,500           2,818           2,818           2,818               2,818           2,820           2,820               2,818 12.7% Over Budget Completed No(116927B) No(116927B)   

I-182

518201I 518201I I-182/US 395 I/C - Roadside Safety 80% Design Nickel             118               86                                                     69 -41.9% On Budget Completed No(518201I) No(518201I)   Budget:  The cost saving was due to aggressive bids.

Schedule: The project was delivered 1 quarter early.(518201I)

US 195

619503K 019555K, 

619503K

US 195/Spring Flat Creek Bridge Replacement (aka PIN 

019555K)

1% Design TPA   -      -              4,000           4,000           4,000           4,000           4,000           4,000           4,000           4,000           4,000           3,302 0.0% On Budget Deferred/Deleted No(619503K)   

SR 202

120214T 120214T SR 202/244th Ave NE Intersection - Add Signal and Turn Lane <1% Design Nickel         1,026         1,030           1,105           1,023           1,210           1,236               1,203           1,211           1,210               1,202 17.2% Over Budget Completed No(120214T) No(120214T)   Budget:  The project increase is due to an underestimation of the design 

needed and to higher construction costs needed for installing temporary 

traffic signal, traffic control and wetland buffer landscaping.

Schedule: The project was delivered 1 quarter early due to contractor 

schedule improvements.(120214T)

120216S 120216S SR 202/Jct 292nd Ave SE - Add Signal and Turn Lane 3% Design Nickel         1,305         1,307              488              586                  602                                  605 -53.7% On Budget Completed No(120216S) No(120216S)   Budget:  The cost decrease is primarily the result of eliminating a right 

turn lane from the scope of work.  This change was made because an 

existing  county bridge precluded the embankment widening and 

guardrail necessary for the added turn lane.

Scope:  A turn lane on the county road to eastbound SR 202 was 

eliminated from the initial project scope.

Schedule:  The project was delivered 2 quarters early as a result of the 

scope change.(120216S)

120219L 120219L SR 202/Jct SR 203 - Construct Roundabout 30% Design Nickel         2,803         2,893           2,893           2,893           3,950           3,950               3,161           3,169           3,169               3,162 12.8% Over Budget Completed No(120219L) No(120219L)   

120220S 120220S, 

1202SCS

SR 202/Sahalee Way NE to 292nd Ave SE (Duthie) - Corridor 

Study (aka PIN 1202SCS)

N/A Study TPA   -      -                 500              500              500              500   -      -      -      -      -                 500 0.0% On Budget Completed No(120220S) No(120220S)   

SR 203

120305A 120305A SR 203/Coe-Clemons Creek - CED TPA                   3,751                                           4,508 N/A Over Budget Design No(120305A)   Converted to PEF only funding.(120305A)

120305G 120301A, 

120305G

SR 203/Tolt Hill Rd NE Vicinity (aka PIN 120301A) 1% Design TPA   -      -              2,006           2,123           2,123           3,533           3,533           4,055           3,679           3,545           3,092           3,045 51.8% Over Budget Completed No(120305G) No(120305G)   

120311C 120311C SR 203/NE 124th/Novelty Rd Vicinity - Construct Roundabout 30% Design Nickel         2,831         3,434           3,737           3,634           3,643           3,643           3,643           3,629           3,600           3,599               3,593 26.9% Over Budget Completed No(120311C) No(120311C)   Budget: The cost increase is due to an underestimated design effort for 

flood plain mitigation and associated environmental permits, additional 

cost to address unsuitable native soil encountered, and escalated 

material costs for asphalt and concrete.

Schedule:  The project was delivered 1 year early. (120311C)

120311G 120311G SR 203/Corridor Safety Improvements - Snohomish County 1% Design TPA                       3,976           4,371           3,101           3,101           3,102           1,904           1,880           1,771           1,745 0.0% N/A Completed No(120311G) No(120311G)   

I-205

420504A 420504A I-205/Mill Plain SB Off Ramp - Add Turn Lane 3% Design TPA             506             503              542              633                  779                                  768 41.6% Over Budget Completed No(420504A) No(420504A)   Budget: This project was started and stopped due to programming and 

budget changes prior to being fully funded in the 2005 revenue package.  

Re-design for changed pavement conditions and construction materials 

cost escalation account for the increases in cost.

Schedule:  This project was completed 2 quarters early.(420504A)

420505A 420505A I-205/Mill Plain Exit (112th Connector) - Build Ramp <1% Design Nickel       13,531       12,000         12,000         12,000         12,672         12,528         12,750         11,133         11,056         10,631             10,629 -21.5% On Budget Completed No(420505A) No(420505A)   

420511A 1205IC1, 

420508A, 

420511A

I-205 / Mill Plain Interchange to NE 28th Street (aka PIN 

1205IC1)

1% Design TPA   -      -            58,000         58,000         97,021         96,895       103,320       101,169       102,949       102,621         94,170         74,140 62.4% Over Budget Design No(420511A)   

SR 240

524002E 524002E SR 240/Beloit Rd to Kingsgate Way - Widen Roadway 1% Design TPA                 14,500         16,540         16,872         16,872         12,622           9,948           9,490           9,490           9,492           9,492 -34.5% On Budget Completed No(524002E) No(524002E)   

524002F 524002F SR 240/I-182 to Richland Y - Add Lanes 30% Design Nickel       30,521       27,519         22,141         23,140         22,603         22,628             22,562         22,580         22,467         22,446         22,446 -26.5% On Budget Completed No(524002F) No(524002F)   Budget: The majority of the cost decrease is due to the construction 

efficiencies resulting from combining this project with 524002G. 

Schedule: This project was delivered 1 quarter early.(524002F)

524002G 524002C, 

524002G

SR 240/Richland Y to Columbia Center I/C - Add Lanes 30% Design Nickel       36,698       39,400         43,223         43,194         43,181         43,184         43,159         41,339         41,126         41,133         41,123         41,008 11.7% Over Budget Completed No(524002G) No(524002G)   Budget : The major cost increase driver was additional right-of-way 

needs in 2004 and 2005.  Additionally, material cost escalation and 

inflation increased the construction estimate in 2005.

Schedule: This project was delivered 1 quarter early.(524002G)

SR 241
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524101U 024155O, 

524101U

SR 241/Dry Creek Bridge Replacement (aka PIN 024155O) 1% Design TPA   -      -              2,000           2,213           2,210           2,210           2,329              710              745              740   -                 738 -63.1% On Budget Completed No(524101U) No(524101U)   

SR 243

224304B 224304B SR 243/S of Mattawa - Install Lighting <1% Design TPA                      180              198              230              244              263              246              262              210              225              223 24.1% Over Budget Completed No(224304B) No(224304B)   

SR 270

627000E 627000E SR 270/Pullman to Idaho State Line - Add Lanes 30% Design Nickel       30,619       30,606         30,603         30,603         31,188         31,188             31,189         31,198         31,187             31,178 1.8% On Budget Completed No(627000E) No(627000E)   Budget:  Major cost drivers were the result of the design changes 

implemented on the project.  Additional design was required, as well as 

the corresponding construction impacts.  Right of way costs decreased 

as a result of the revised design.  

Scope: Design elements changed between the 2005 Budget and the 

2006 Supplemental Budget to maintain the original budget expectation.  

Due to construction cost impacts related to soil conditions, frontage 

road issues, and inflated right-of-way costs, this project was revised from 

a four-lane divided highway to a four-lane highway with a continuous 

center-turn lane.

Schedule:  The project was delivered 1 year late due to the above 

issues.(627000E)

SR 285

228500A 228500A SR 285/George Sellar Bridge - Additional EB Lane 1% Design TPA                   6,000           6,000         10,941         13,491         16,480         18,835         18,423         17,570         17,567         17,590 193.2% Over Budget Completed No(228500A) No(228500A)   

228501X 228501X SR 285/W End of George Sellar Bridge - Intersection 

Improvements

3% Design  TPA                   6,000           9,400         15,785         16,180         18,458         20,828         22,393         22,398         18,180         18,034 203.0% Over Budget Under Construction No(228501X) No(228501X)   

SR 290

629001D 029055L, 

629001D

SR 290/Spokane River East Trent Bridge Replacement (aka PIN 

029055L)

1% Design TPA   -      -            34,000         34,000         37,080         37,080         37,080         37,080         37,085         37,085         37,080         19,535 9.1% Over Budget Future Start No(629001D)   

SR 302

330215A 330215A SR 302/Key Peninsula Highway to Purdy Vic - Safety & 

Congestion

3% Design TPA                   5,000           6,532           7,303           8,022           7,511           7,362           6,695           6,527           6,538           5,022 30.8% Over Budget Design No(330215A)   

330216A 330216A SR 302/Elgin Clifton Rd to SR 16 - Corridor Study 3% Design TPA                   5,000           5,000           5,000           2,500           2,500           2,500           2,501           2,501           2,500           2,500 -50.0% On Budget Design No(330216A)   

SR 304

330403B 330403B SR 304/SR 3 to Bremerton Ferry Terminal - HOV 30% Design Nickel       11,000       12,700                 12,730         12,730                             12,700 15.5% Over Budget Completed No(330403B) No(330403B)   Budget: The 2003 project list inadvertently left our prior biennium right 

of way costs associated with a supplemental agreement with the City of 

Bremerton. The prior right of way funds are correctly shown in the 2004 

list.  Adjusting for this discrepancy, the project budget is equal to the 

2003 funding level.  Additionally, $30,000 of Local funds were added to 

the project for city landscaping work at the request of the City of 

Bremerton in 2006.

Schedule: This is a City of Bremerton lead project.  The 1.5 year delay 

reflects the construction schedule that reflects the addition of 

landscaping work and as managed by the city.   (330403B)

SR 307

330705A 330705A, 

3307STU

SR 307/SR 104 Safety Corridor Study - Spot Improvements (aka 

PIN 3307STU)

3% Design TPA   -      -              5,000           5,000           5,000           5,000           5,000           2,538           2,409           2,409   -              2,406 -51.9% On Budget Completed No(330705A) No(330705A)   

US 395

539502D 539502D US 395/Kennewick Variable Message Sign 30% Design Nickel             400             357                                                  378 -5.6% On Budget Completed No(539502D) No(539502D)   Budget:  The cost saving was due to aggressive bids.(539502D)

539502L 539502L US 395/Columbia Dr to SR 240 - Rebuild Interchange 1% Design TPA                 17,000         19,028         22,509         22,724         15,974         15,974         15,394         15,094             14,985 -11.9% On Budget Completed No(539502L) No(539502L)   

600001A 600001A US 395/NSC-Francis Ave to Farwell Rd - New Alignment <1% Design Nickel     108,280     108,520       108,480       128,481       190,451       190,490       190,477       225,475       209,882       209,889       209,895       209,895 93.8% Over Budget Completed No(600001A) No(600001A)  23105(600001A) 

600003A 600003A US 395/NSC-US 2 to Wandermere and US 2 Lowering - New 

Alignment

1% Design Nickel       81,340       81,038         81,038         93,038       130,540       134,295       150,325       149,904       128,013       128,016       123,503       123,273 51.6% Over Budget Completed No(600003A) No(600003A)  278830(600003A) 

600010A 600004A, 

600010A, 

600012A, 

6000NSC

US 395/North Spokane Corridor 1% Design Nickel/TPA   -      -          152,000       152,000       151,839       151,884       179,884       179,884       204,898       204,893       224,446       226,858 47.7% Over Budget Under Construction No(600010A)   

I-405

140504C 140504C I-405/SR 167 Interchange - Direct Connector TPA                                                 53,816         40,000 N/A Over Budget Design No(140504C)   

840502B 140500SA, 

840502B

I-405/SR 181 to SR 167 - Widening (aka PIN 140500SA) < 1% Design Nickel/TPA     135,840     135,840       135,840       137,440       130,850       142,798       143,246       143,737       142,494       142,527       142,366       142,366 4.8% On Budget Completed No(840502B) No(840502B)   

840503A 8405001, 

840503A

I-405/I-5 to SR 181 - Widening (aka PIN 8405001) < 1% Design TPA   -      -            30,000         30,000         19,819         19,782         22,381         22,614         21,991         21,991         21,988         21,988 -26.7% On Budget Completed No(840503A) No(840503A)   

840508A 8405006, 

840508A

I-405/NE 44th St to 112th Ave SE - Widening (aka PIN 8405006) < 1% Design TPA   -      -          150,000       150,000       150,000       150,000       150,000       149,999       150,007       150,006       150,000       150,000 0.0% N/A Deferred/Deleted No(840508A)   

840509A 8405007, 

840509A

I-405/112th Ave SE to I-90 - NB Widening (aka PIN 8405007) < 1% Design TPA   -      -            20,000         20,000         19,978         19,955         19,955         19,956         19,957         19,957         19,955         19,955 -0.2% On Budget Completed No(840509A) No(840509A)   

840541F 140500SB, 

840541F

I-405/SE 8th to I-90 (South Bellevue) (aka PIN 140500SB) < 1% Design Nickel     185,480     185,480       187,968       187,980       189,471       179,595       179,865       179,866       179,873       179,869       179,861       179,661 -3.1% On Budget Completed No(840541F) No(840541F)   

840551A 8405009, 

840551A

I-405/NE 8th St to SR 520 Braided Ramps - Interchange 

Improvements (aka PIN 8405009)

< 1% Design TPA   -      -          250,000       250,000       255,301       255,301       277,371       227,560       224,471       224,473       210,648       224,414 -10.2% On Budget Completed No(840551A) No(840551A)  

6780628(840551A

) 

840552A 8405010, 

840552A

I-405/NE 10th St - Bridge Crossing (aka PIN 8405010) < 1% Design TPA   -      -            67,000         69,200         63,607         63,822         63,901         64,097         63,305         63,305         63,300         63,300 -5.5% On Budget Completed No(840552A) No(840552A)   

840561A 140500SC, 

840561A

I-405/SR 520 to SR 522 - Widening (aka PIN 140500SC) < 1% Design Nickel     163,735     163,735       163,735       164,535         87,293         81,763         81,445         81,762         81,212         81,196         81,191         81,191 -50.4% On Budget Completed No(840561A) No(840561A)   Budget: In 2007, the budget was reduced as a result of the scope change 

noted below.  Subsequent decreases are from savings realized during 

construction. 

Scope: The project was divided in to two stages, with the second stage 

being moved to a different project (840561D).   (840561A)

840567B 840567B I-405/NE 132nd St - Bridge Replacement < 1% Design TPA               -            48,500         48,500         48,500         48,500         48,500         48,500         48,500         48,500 0.0% N/A Deferred/Deleted No(840567B)   

8BI1001 8405003, 

8405004, 

840502E, 

840502F, 

840504A, 

840505A, 

8BI1001

I-405/South Renton Vicinity Stage 2 - Widening (Nickel/TPA) Nickel/TPA   -      -          130,000       130,000       172,803       184,078       188,193       176,059       166,541       166,549       165,170       164,712 26.7% Over Budget Completed No(8BI1001) No(8BI1001)   
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8BI1002 8405011, 

8405013, 

8405014, 

840561C, 

840561D, 

840566E, 

840567C, 

840576A, 

8BI1002

I-405/Kirkland Vicinity Stage 2 - Widening (Nickel/TPA) Nickel/TPA   -      -          275,000       275,000       337,272       344,860       373,393       427,399       423,485       422,869       382,735       382,735 56.8% Over Budget Under Construction No(8BI1002)  

11695636(840566

E), 

24939817(840561

D), 

3398621(840561C

), 

40034074(8BI1002

) 

8BI1006 140502E, 

8BI1006

I-405/Tukwila to Bellevue Widening and Express Toll Lanes TPA   -      -      -      -      -      -      -      -            15,822         15,824         15,822         15,822 0.0% N/A Future Start No(8BI1006)   

SR 410

141060G 041000A, 

141060G

SR 410/White River - Stablize Slopes (aka PIN 041000A) 1% Design TPA   -      -            16,800         16,800         16,800         16,800   -      -      -      -      -            18,680 11.2% Over Budget Completed No(141060G) No(141060G)   

341015A 341015A SR 410/214th Ave E to 234th - Add Lanes 60% Design Nickel/TPA       11,140       11,073         24,573         27,559         28,683         29,340         31,847         27,472         18,454         19,099         19,126         19,265 -21.6% On Budget Completed No(341015A) No(341015A)   

341018A 041000C, 

341018A

SR 410/Traffic Ave. to 166th Ave East - Median Cross Over 

Protection (aka PIN 041000C)

1% Design TPA   -      -                 300              245   -                 245   -      -      -      -      -                 241 -19.6% On Budget Completed No(341018A) No(341018A)   Schedule: This project was completed 1 quarter late.(341018A)

541002L 041000B, 

541002L

SR 410/Rattlesnake Creek - Stabilize Slopes (aka PIN 041000B) 1% Design TPA   -      -                 250              281              331              331              332              270              255              252   -                 251 0.4% On Budget Completed No(541002L) No(541002L)   

SR 500

450000A 450000A SR 500/St Johns Blvd - Build Interchange 3% Design TPA                 28,926         30,373         48,347         49,959         57,599         57,241         56,961         48,070         47,029         45,114 56.0% Over Budget Completed No(450000A) No(450000A)   

450008A 450008A SR 500/I-205 Interchange - Extend Merge Lane 1% Design TPA                      975           1,003              981           1,002                  670                          609 -37.5% On Budget Completed No(450008A) No(450008A)   

450099A 450099A SR 500/NE 112th Ave - Build Interchange 3% Design Nickel       26,712       26,323             26,035             26,130                             26,083 -2.4% On Budget Completed No(450099A) No(450099A)   No issues to report on this project.(450099A)

SR 502

450201A 450201A SR 502/10th Ave to 72nd Ave - Safety Improvements 3% Design TPA         4,130         4,007           1,215           1,215           1,786              736                                  389 -68.0% On Budget Completed No(450201A) No(450201A)   Budget: The cost was reduced as a result of the scope change.

Scope: This project was been down-scoped to avoid throw-away work 

following the construction phase being funded on the SR 502/I-5 to 

Battle Ground project.  Low-cost safety enhancements were 

implemented at the SR 502 intersections with NE 29th and NE 50th 

Avenues while deferring the channelization work to the widening 

project. 

Schedule: The project was delivered 2 quarters early as the result of the 

scope adjustment above. (450201A)

450208W 450208W SR 502/I-5 to Battle Ground - Add Lanes <1% Design Nickel/TPA       15,000       15,000         65,000         57,772         87,778         87,779         87,778         87,779         87,786         87,786         87,779         86,779 35.0% Over Budget Under Construction No(450208W) No(450208W)   

SR 503

450305B 450305B SR 503/4th Plain/SR 500 Intersection - Add Turn Lane 3% Design TPA             917             894              950           1,046              871              889              810              780              811              753              658              623 -34.4% On Budget Completed No(450305B) No(450305B)   

450306A 450306A SR 503/Gabriel Rd Intersection 3% Design TPA             574             572              773              877              432              501              501              501              460              460                  456 -41.0% On Budget Completed No(450306A) No(450306A)   

450393A 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane 1% Design TPA                   5,000           5,985           7,753           7,753           8,511           7,806           6,566           6,223           6,217           6,217 24.3% Over Budget Completed No(450393A) No(450393A)   

SR 509

850901F 850901F SR 509/I-5 to Sea-Tac Freight & Congestion Relief 3% Design TPA                 30,000         30,000       123,400         29,500         29,436         29,437         26,541         26,542         31,538         26,538 -11.5% On Budget Completed No(850901F) Yes(850901F)   Budget: The 2007 increase reflects the Legislatures budget investment 

from the Freight Congestion Relief Account. 

Lost Funding: The RTID package included funding for completion of this 

project through construction ($870 million).(850901F)

850902A 150900AA, 

850902A

SR 509/I-5/SeaTac to I-5 - Design and Critical R/W (aka PIN 

150900AA)

3% Design Nickel       35,000       35,000         35,000         35,000         35,000         35,000   -            34,994         34,996         34,996         34,993         34,993 0.0% On Budget Design No(850902A)   

850919F 1509000, 

850919F

SR 509/518 Interchange (aka PIN 1509000) 1% Design TPA   -      -              9,768         10,618           7,932           5,841   -              5,890           5,831           5,831           5,826           5,874 -39.9% On Budget Completed No(850919F) No(850919F)   

SR 510

351025A 351025A SR 510/Yelm Loop - New Alignment 1% Design TPA                 34,200         36,200         35,913         35,913         36,125         36,003         36,006         35,944         35,832         35,827 4.8% On Budget Completed No(351025A) No(351025A)   

SR 515

151505B 051501A, 

151505B

SR 515/SE 182nd St. to SE 176th St. Vic. (aka PIN 051501A) 3% Design TPA         1,102         1,079           1,863           1,080           1,593           1,701   -              1,532           1,534   -      -              1,529 -17.9% On Budget Completed No(151505B) No(151505B)   

SR 516

151632D 151632D SR 516/208th and 209th Ave SE - Add Turn Lanes 3% Design Nickel         1,443         1,422           1,354           1,424           1,881           2,393               2,285           2,290           2,290               2,282 58.1% Over Budget Completed No(151632D) No(151632D)   Budget: The increase is due to additional design to address stormwater 

treatment requirements, real estate costs and delays in relocating 

utilities and inclement weather. 

Schedule: This project was delivered 2 years late due to weather related 

impacts and delays caused by utility relocations. (151632D)

SR 518

851808A 851808A SR 518/SeaTac Airport to I-5 - Eastbound Widening 30% Design TPA                 30,000         35,589         33,989         35,633         36,910         35,824         35,831         35,832         36,474         37,024 23.4% Over Budget Completed No(851808A) No(851808A)   

SR 519

851902A 151902A, 

851902A

SR 519/ I-90 to SR 99 Intermodal Access Project - I/C 

Improvements (aka PIN 151902A)

80% Design Nickel     129,148     131,336       136,613       137,310         74,400       165,714         84,467         84,006         84,015         82,771         82,774       174,098 34.8% Over Budget Completed No(851902A) No(851902A)   

SR 520

152040A 152040A SR 520/W Lake Sammamish Parkway to SR 202, Stage 3 - 

Widening

1% Design Nickel     102,320     102,300       102,300       102,300       102,372       105,051       105,047         85,320         79,397         78,969         78,665         78,665 -23.1% On Budget Completed No(152040A) No(152040A)   

8BI1003 152000TA, 

152000TB, 

152000TC, 

852000T, 

852002G, 

852002H, 

852002I, 

852002W, 

852003A, 

852004B, 

852020Q, 

852021A, 

852030E, 

8BI1003

SR 520/ Bridge Replacement and HOV (Nickel/TPA) Nickel/TPA       52,250       52,500       553,242       553,240       867,816   2,025,514   1,993,641   2,641,226   2,478,632   2,580,347   2,580,236   2,580,654 366.4% Over Budget Under Construction No(8BI1003), 

Yes(852000T)

 

22336182(852021

A), 

30436803(852003

A), 

82375484(852004

B) 

Budget: Additional investments on this project were added in 2005, plus 

the entire risk pool funding is now associated with this project.(852000T)

L1000033 800010T, 

L1000033

Lake Washington Congestion Management TPA   -      -      -      -      -      -            87,261         87,263         87,386         87,310         87,867         87,303 0.0% N/A Completed No(L1000033) No(L1000033)   

SR 522
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152201C 152201C SR 522/I-5 to I-405 - Multimodal Improvements 1% Design Nickel/TPA         9,681         6,891         20,859         21,199         22,581         22,573         22,487         22,461         22,561         22,562         22,541         22,541 8.1% Over Budget Completed No(152201C) No(152201C)   Budget: The major increase is a result of the scope change noted below.  

Other adjustments reflect minor changes in local funding ($1.1 

million)and federal earmarks being added to the projects.  Based on the 

2005 scope and funding provided and excluding the increase in local and 

federal funding/scope, this project is 5% over the 2005 budget.

Scope:  The scope was increased in 2005 when the Legislature funded a 

$13 million contribution improvements within the City of Kenmore. 

(152201C)

152219A 152219A, 

1522UWB

SR 522/University of Washington Bothell - Build Interchange 

(aka PIN 1522UWB)

30% Design Nickel/TPA         8,000         8,000         27,827         30,120         31,367         47,127         48,827         48,830         47,054         46,917         46,835         46,735 67.9% Over Budget Completed No(152219A) No(152219A)   

152221C 152221C SR 522/N Creek Vic to Bear Creek Vic - Install Cable Barrier 3% Design TPA                      323              271                  271                                  271 -16.2% On Budget Completed No(152221C) No(152221C)   Budget: The cost decrease is due to construction savings. (152221C)

152234E 152234E SR 522/Snohomish River Bridge to US 2 - Add Lanes <1% Design Nickel     108,685     110,621       110,637       110,761       169,106       176,530       182,405       182,406       182,443       152,132       145,181       145,516 33.6% Over Budget Under Construction No(152234E) No(152234E)  

2973300(152234E) 

SR 527

152720A 152720A SR 527/132nd St SE to 112th St SE - Add Lanes 30% Design Nickel       25,818       20,657         20,656         20,933         20,962         21,051         20,762         20,133         20,120         20,072             20,064 -22.3% On Budget Completed No(152720A) No(152720A)   Budget: The cost decrease is due to inflation and construction savings 

resulting from accelerating the project funding. 

Schedule:  The project was completed 1 quarter late.  The contractor 

was not able to complete the project the final lift of asphalt in time due 

to inclement weather. (152720A)

SR 529

152908E 052955B, 

152908E

SR 529/Ebey Slough Bridge - Replace Bridge 1% Design TPA       16,145       15,466         44,035         29,794         33,911         43,981         46,964         49,507         42,307         39,183         35,128         34,178 -22.4% On Budget Completed No(152908E) No(152908E)   

SR 530

153035G 053000A, 

153035G

SR 530/Sauk River (Site #2) - Stabilize River Bank (aka PIN 

053000A)

1% Design TPA   -      -              3,750           3,750           3,442           3,335           4,518           3,298           3,250           3,250           3,236           3,236 -13.7% On Budget Completed No(153035G) No(153035G)   

153037K 153037K SR 530/Sauk River Bank Erosion - Realign Roadway 1% Design TPA                   3,092           3,092           3,704           3,698           3,698           8,022           5,723           5,233           4,930           4,930 59.4% Over Budget Completed No(153037K) No(153037K)   

SR 531

153100S 153100S SR 531/Lakewood Schools - Construct Sidewalks 3% Design TPA                      460              660              705              703                                  495 7.5% Over Budget Completed No(153100S) No(153100S)   Budget: The cost increase due to underestimating design work to 

complete utility coordination and obtaining environmental permits and 

underestimated construction costs.  

Schedule:  This project was delivered 1 year early. (153100S)

SR 532

053255C 053255C, 

1532000, 

153208G, 

153209G, 

153210G, 

153210H, 

153211G, 

153212G

SR 532/Camano Island to I-5 Corridor Improvements TPA   -      -            51,305         59,305         61,433         62,716         64,538         66,067         66,090         66,640         86,703         86,703 69.0% Over Budget Completed No(053255C) No(053255C)  

1407000(053255C

), 

1407000(153208G

) 

153203D 053255C, 

153203D

SR 532/General Mark W. Clark Memorial Bridge - Replace 

Bridge (aka PIN 053255C)

1% Design TPA   -      -            18,000         18,000         18,905         19,450         19,450         19,449         19,454         18,881         18,820         18,820 4.6% On Budget Completed No(153203D) No(153203D)   

SR 539

153910A 153910A SR 539/Tenmile Road to SR 546 - Widening 3% Design Nickel       90,650       85,477         85,577         85,577       101,635       106,732       106,748       103,739       103,733       103,674       103,646       103,675 14.4% Over Budget Completed No(153910A) No(153910A)   

SR 542

154205G 154205G, 

154231K

SR 542/Everson Goshen Rd Vic to SR 9 Vic - Intersections 

Improvements (aka PIN 154231K)

1% Design TPA   -      -              5,440           5,440           6,823           6,823           7,670           7,670           7,725           5,977           5,855           5,855 7.6% Over Budget Completed No(154205G) No(154205G)   

154210B 154210B SR 542/Woburn to McLeod - Widen to Four Lanes N/A WSDOT 

contribution 

TPA                   1,000           1,000           1,000           1,000                               1,000 0.0% On Budget Completed No(154210B) No(154210B)   No issues to report on this project.(154210B)

154229A 154229A SR 542/Boulder Creek Bridge - Replace Bridge 30% Design TPA         3,667         3,646           6,025           6,054           7,264           7,258           7,247           6,146           6,084           6,085           6,069           6,056 0.5% On Budget Completed No(154229A) No(154229A)   Budget: The cost increase is due to construction material cost escalation.

Schedule: This project was delivered 3 quarters early as a result of 

agressive scheduling.(154229A)

154229G 154200A, 

154229B, 

154229G

SR 542/Nooksack River - Redirect River and Realign Roadway 

(aka PIN 154200A)

1% Design TPA   -      -            13,375         13,375         16,196         16,574         16,576         16,577         16,674         16,649         13,831         22,045 64.8% Over Budget Completed No(154229G) No(154229G)   

SR 543

154302E 154302E SR 543/I-5 to Canadian Border - Add Lanes 60% Design Nickel       33,897       33,763         34,601         46,261         49,013         50,796         50,807         50,685         50,567         50,527         50,505         50,505 49.0% Over Budget Completed No(154302E) No(154302E)   Budget: The cost increase is due to revisions to bridge and wall designs; 

escalation of real property values; and cost increases for several 

construction items such as structures, obstruction removal, erosion 

control, and traffic control and escalation of construction materials 

(concrete & steel).

Schedule: The project was completed 1 year early as the result of due to 

schedule risks not being realized.(154302E)

SR 704

370401A 370401A, 

3704CBHPE

SR 704/Cross Base Highway - New Alignment (aka PIN 

3704CBHPE)

<1% Design Nickel/TPA       15,000       15,000         30,000         41,430         42,954         42,934         42,934         41,082         41,091         40,903         40,891         40,885 36.3% Over Budget Completed No(370401A) No(370401A)   

SR 823

582301S 582301S, WENAS Wenas Corridor/SR 823 Improvements (aka PIN WENAS) 1% Design TPA   -      -              7,300           7,766           8,569           8,569         11,600         11,031           9,310           9,311           9,103           9,103 24.7% Over Budget Completed No(582301S) No(582301S)   

582301Z 582301Z SR 823/Goodlander to Harrison Rd - Build Sidewalk 1% Design TPA                      376              765           1,092              993                               1,163 209.2% Over Budget Completed No(582301Z) No(582301Z)   Budget: The majority of the cost increase is in PEF due to design changes 

for utilities and Right of Way.  The initial estimate did not adequately 

reflect the true costs for work associated with utility relocation and Right 

of Way easements.  There are also minor cost increases for material cost 

escalation and inflation.  

Schedule:  This project is being delivered 1 year late due to 

unanticipated delays in obtaining right of way easements and relocating 

utilities.   (582301Z)

SR 900
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190098U 190098U SR 900/SE 78th St Vic to I-90 Vic - Widening and HOV 30% Design Nickel       25,483       24,620         26,953         34,304         40,846         45,943         46,057         44,902         43,822         43,696         43,868         43,827 72.0% Over Budget Completed No(190098U) Yes;

Local funded work 

added(190098U)

No(190098U) No(190098U)   Budget: The cost increase is due to redesign work for geotechnical and 

storm water control issues, and costs associated with addressing 

unstable and unsuitable soils; escalation of real property values; and 

wall and storm water design changes, local waterline work, and 

escalation of material costs (asphalt, concrete, steel & fuel).   Additional 

funding has been provided by the locals (over $11 million) to relocate 

utilities.  Excluding the increase in local funds provided, the project is 

58% over the initial 2003 funding level.

Scope:  Local funded improvements were added to the project.

Schedule: Due to the additional geotech work required, the project is 

being delivered 1 quarter late.(190098U)

SR 902

690201C 609201C, 

690201C

SR 902/Medical Lake Interchange Signalization (aka PIN 

609201C)

1% Design TPA   -      -                 600              600              726              743              817              816              558              558   -                 553 -7.8% On Budget Completed No(690201C) No(690201C)   

SR 971

297103B 297103B SR 971/S Lakeshore Rd - Install Lighting <1% Design TPA                         85                 89              104              109              117              121                 83                 81                     78 -8.2% On Budget Completed No(297103B) No(297103B)   

Regionwide

STUDY 4 STUDY 4 Eastern WA Freight corridor study TPA                      500                                     N/A N/A N/A No(STUDY 4)   

Statewide

00MMRI1 00MMRI1 Middle Management Reduction - I1 Nickel                  (6,762)                                     0.0% N/A N/A   

00MMRI2 00MMRI2 Middle Management Reduction - I2 Nickel                  (1,755)                                     0.0% N/A N/A   

00MMRI3 00MMRI3 Middle Management Reduction - I3 Nickel                     (752)                                     0.0% N/A N/A   

00MMRI4 00MMRI4 Middle Management Reduction - I4 Nickel                     (168)                                     0.0% N/A N/A   

L2000002 L2000002 2009 Inflation Reduction Nickel/TPA                             (116,200)                     N/A N/A N/A No(L2000002)   

PR00001 PR00001 Park and Ride Development TPA                   2,500                                     N/A N/A N/A No(PR00001)   

099955R 099955R, PK RIDE Park & Ride Reserve - Improvement (aka PIN PK RIDE) TPA   -      -            23,500         23,500         16,500         16,500           6,000           6,000   -      -      -      -    -74.5% On Budget Future Start No(099955R)   

Programmatic Investments

099903M 099903M, 

100010C, 

100551G, 

199903M, 

200002X, 

316511A, 

400408G, 

401406G, 

410505G, 

412207G, 

440107G, 

499903M, 

501206Z, 

501401Z, 

501701Z, 

502402M, 

509702W, 

512401Z, 

512701Z, 

512801Z, 

526001Z, 

526101Z, 

539503Q, 

541002Z, 

573001Z, 

582302Z, 

602100F, 

602500E, 

Guardrail Retrofit < 1% Design Nickel       20,000       19,333           9,846         16,754         20,707         20,707   -            17,421         16,843         16,822         16,783         16,783 -16.1% On Budget Completed No(099903M) No(099903M)   No issues to report on this project.(200002X), No issues to report on this 

project.(316511A), No issues to report on this project.(401406G), No 

issues to report on this project.(412207G), No issues to report on this 

project.(499903M), No issues to report on this project.(501206Z), No 

issues to report on this project.(501401Z), No issues to report on this 

project.(501701Z), No issues to report on this project.(502402M), No 

issues to report on this project.(509702W), No issues to report on this 

project.(512401Z), No issues to report on this project.(512701Z), No 

issues to report on this project.(512801Z), No issues to report on this 

project.(526001Z), No issues to report on this project.(526101Z), No 

issues to report on this project.(539503Q), No issues to report on this 

project.(541002Z), No issues to report on this project.(573001Z), No 

issues to report on this project.(582302Z), No issues to report on this 

project.(602500E)

099903N 099903N, 

199903N, 

200002Y, 

300029N, 

300590C, 

300590D, 

300590E, 

301262A, 

310174E, 

310174F, 

310174G, 

310174H, 

310515A, 

310710D, 

310928A, 

311602B, 

330316A, 

330519A, 

401406B, 

410505B, 

499903N, 

502403V, 

509001J, 

509002U, 

509002W, 

539701Q, 

602502E, 

602511D, 

Bridge Rail Retrofit < 1% Design Nickel       10,203       11,015         10,816         11,718         15,731         15,246         15,586         15,074         16,336         16,875         17,230         14,470 68.9% Over Budget Under Construction No(099903N) No(099903N)   No issues to report on this project.(300029N), No issues to report on this 

project.(300590C), No issues to report on this project.(401406B), No 

issues to report on this project.(499903N), No issues to report on this 

project.(502403V), No issues to report on this project.(509001J), No 

issues to report on this project.(509002U), No issues to report on this 

project.(623104E)
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099955F 099955F, 

100232F, 

101120D, 

153036K, 

153209F, 

154813A, 

300394B, 

301653A, 

310104D, 

310118C, 

310130C, 

310923A, 

311232C, 

311237C, 

311243A, 

330520A, 

409712W, 

412206F, 

414206F, FISH05

Fish Passage Barriers (aka PIN FISH05) < 1% Design TPA             643             635         20,974         20,725         19,700         19,700         18,095         18,079         40,715         44,627         43,759         35,820 108.6% Over Budget Under Construction No(099955F) No(099955F)   

099955H 099955H, 

099955M, 

100014S, 

100015S, 

100017S, 

100020S, 

100529T, 

109004T, 

109051S, 

109946S, 

840541G, 

852030A, 

Seismc1, Seismc2

Seismic Retrofit (aka PINs Seismic1 and Seismic2) < 1% Design TPA   -      -            86,688         86,688         86,688         86,688         87,965         82,796         99,684         53,106         53,106         51,236 -40.9% On Budget Completed No(099955H) No(099955H)   

0999500 999500 SPMG - Project Management & Reporting System - transfer to 

operating

Nickel/TPA                          (8,191)                             0.0% N/A N/A   

0999501 999501 SPMG - Project Management & Reporting System - transfer to 

operating

Nickel/TPA                          (1,780)                             0.0% N/A N/A   

099999A 000000P, 

000000Q, 

000000R, 

000000S, 

000000T, 

000000U, 

000000V, 

000000W, 

000000X, 

000000Y, 

000299Q, 

000299R, 

000499J, 

000799M, 

000999N, 

001199A, 

001299P, 

001499C, 

002099F, 

002099G, 

002699I, 

009299O, 

009799T, 

011299B, 

014299D, 

016999E, 

020399H, 

041099K, 

Roadside Safety < 1% Design TPA   -      -            36,620         36,042         36,680         36,710         30,415         31,616         29,754         29,465         29,392         29,391 -19.7% On Budget Completed No(099999A) No(099999A)   The 2009 dollar amount is displayed solely for purposes of displaying 

delivery performance against original legislative expectation.  The 

project is no longer separately identified in the proposed budget list.

Budget/Scope: Funding and scope was increased from other resources 

within the program group in order to address high priority needs at this 

location.(524101T), The 2009 dollar amount is displayed solely for 

purposes of displaying delivery performance against original legislative 

expectation.  The project is no longer separately identified in the 

proposed budget list.

Budget/Scope: Funding and scope was reduced to address higher 

priority needs at other locations following a review and analysis that all 

high priority needs on this project are still being addressed.(501208P), 

The 2009 dollar amount is displayed solely for purposes of displaying 

delivery performance against original legislative expectation.  The 

project is no longer separately identified in the proposed budget list.

Budget/Scope: Funding and scope was reduced to address higher 

priority needs at other locations following a review and analysis that all 

high priority needs on this project are still being addressed.(541002M), 

The 2009 dollar amount is displayed solely for purposes of displaying 

delivery performance against original legislative expectation.  The 

project is no longer separately identified in the proposed budget list.

Budget/Scope: Project was funded from other resources within the 

program group in order to address high priority needs at this 

location.(501208Q), The 2009 dollar amount is displayed solely for 

purposes of displaying delivery performance against original legislative 

expectation.  The project is no longer separately identified in the 

proposed budget list.

Budget/Scope: Project was funded from other resources within the 0BI4ENV 0BI4ENV, 

199930E, 

299930E, 

399930E, 

499930E, 

599930E, 

699930E

Environmental Mitigation Reserve - Nickel/TPA Nickel/TPA   -      -      -      -      -      -      -      -              9,938         11,552         11,498         11,974 0.0% N/A Under Construction No(0BI4ENV) No(0BI4ENV)   
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